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Capital Projects 2022 Capital Projects  Summary

Mission  
To provide comprehensive planning and analysis of the long-range capital needs of Waukesha County. This process contributes 
to the fiscal review and prioritization of such capital projects as facility development (new construction and improvements), 
infrastructure maintenance, technology, major equipment, systems installations, and vehicle replacement.   

Policy 
A capital project is defined as an active or proposed non-recurrent expenditure in one or more specified plan years of an amount 
usually in excess of $100,000 for a permanent fixed asset (building, land improvement, or equipment or technology installation), 
which has a useful life or extends the useful life of an existing fixed asset, usually in excess of seven years.  

This budget maintains the emphasis on planning and funding for infrastructure and capital improvements projects, as they are 
needed rather than reacting to unplanned situations.  Most new projects are to be requested in the last year of the five-year 
plan, unless circumstances require a more immediate time frame.  County Code Section 7-16 (c) requires design and 
implementation for larger projects to be, at a minimum, in separate calendar years.  Justification of projects includes costs 
versus benefits, return on investment analysis, and project need. A long-range goal to managing overall debt service is to use 
annual cash balances from tax levy, fund balance, and ongoing revenues to fund capital projects at a minimum of 20 percent of 
net capital expenditures.  This "down payment," reduces the need to borrow additional funds and manages debt service growth 
in relationship to the operating budget to accommodate the policy for debt service of less than 10% of operating budget.   

Beginning in 2022, the county will borrow for major vehicle replacements, which meet the traditional capital project definition of 
exceeding $100,000 in total replacement cost and having a useful life of seven years or more on average. The Capital Project 
Fund will pay for the initial acquisition, with principal repaid in the Debt Service Fund with departmental contributions collected 
through the Vehicle Replacement Plan. These expenses and related borrowing are broken out in the table below. 

In this section, under "Operating Impacts by Functional Area," is a summary of operational impacts resulting from 
implementation of the capital improvement program. Also, in this section are individual capital project sheets, which detail 
operational impacts.  Impacts associated with new facility operations are included in planning for future funding needs for county 
operations (see individual project pages), but are only included in operating department budgets in the year they will be incurred; 
however, the county’s five-year operating budget projection considers these impacts in the appropriate years.  

Financial Summary 
2020 2021 2022

  Budget  Budget   Budget

Expenditures $27,794,700 $19,201,900 $26,716,000 $7,514,100

Revenues-Project Specific $2,279,800 $3,470,500 $1,882,300 ($1,588,200)
Enterprise Fund Balance (a) $247,000 $25,000 $1,423,000 $1,398,000
Internal Service Fund Balance $0 $0 $0 $0
Restricted Special Rev Fund Bal $0 $0 $0 $0

 Net Expenditures $25,267,900 $15,706,400 $23,410,700 $7,704,300

Other Financing Sources:
Investment Earnings $340,000 $120,000 $120,000 $0

Debt Issue Proceeds $18,000,000 $12,000,000 $9,500,000 ($2,500,000)

Cash Balances from
Governmental Fund Balance (b) $3,707,900 $473,617 $4,762,917 $4,289,300

Other Fund Balance $0 $0 $0 $0
Revenues-General (c) $1,864,073 $1,596,856 $7,735,668 $6,138,812

Tax Levy $1,355,927 $1,515,927 $1,292,115 ($223,812)

Total Cash Balances $6,927,900 $3,586,400 $13,790,700 $10,204,300

Est. Use of Cash Balances
   as % Of Net Expenditures 27% 23% 59%

Expenditures $0 $0 $1,800,000 $1,800,000

Debt Issue Proceeds $0 $0 $1,800,000 $1,800,000

Expenditures $27,794,700 $19,201,900 $28,516,000 $9,314,100

Debt Issue Proceeds $18,000,000 $12,000,000 $11,300,000 ($700,000)

Change from 
2021

VEHICLE REPLACEMENT PLAN FUNDED THROUGH BORROWING

TOTAL EXPENDITURES AND BORROWING (CAPITAL IMPROVEMENT PLAN + VEHICLE REPLACEMENT)

CAPITAL IMPROVEMENT PLAN BUDGETS

 

(a) 2022 budgeted use of enterprise fund balance consists of $561,000 of Airport Fund balance for the Airport Terminal and Tower Roof Replacement
project (#202101), the Airport Perimeter Road project (#202108), the Airport Parking Lot Expansion project (#202109), and the Airport Ramp
Rehabilitation project (#202110) and $862,000 of Golf Course Fund balance for the Golf Course Improvements project (#202208).

(b) 2022 budgeted use of governmental fund balance of $4,871,317 includes Capital Project Fund balance of $2,762,917 and General Fund balance of
$2,000,000.

(c) General revenues include $390,000 of state Shared Revenues, $600,000 of state aid for the personal property tax exemption of computers, $745,668
of state personal property aid for the tax exemption of machinery, tools, and patterns not used for manufacturing, and $6,000,000 of federal American
Rescue Plan Act funds.
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2020 Budget 2021 Budget 2022 Budget
21-22 Budget 

Change

EXPENDITURES
Justice and Public Safety $14,196,000 $2,800,000 $16,000,000 $13,200,000
Health and Human Services $330,000 $190,000 $0 ($190,000)
Parks, Env, Edu & Land Use $3,023,800 $4,290,000 $2,375,300 ($1,914,700)
Public Works $10,039,900 $11,761,900 $8,340,700 ($3,421,200)
County Wide Technology Projects $0 $0 $0 $0
Vehicle Replacement $0 $0 $1,800,000 $1,800,000
       Est.  Financing Costs $205,000 $160,000 $0 ($160,000)
Total Gross Capital Expenditures $27,794,700 $19,201,900 $28,516,000 $9,314,100

REVENUES-Project Specific
Local Municipal Share $695,000 $882,000 $194,000 ($688,000)
Donations/Contributions/Reimbursements $699,800 $0 $585,000 $585,000
County Highway Improvement Program (CHIP) $330,000 $330,000 $330,000 $0
CHIP-Discretionary $260,000 $260,000 $260,000 $0
Federal, State, & Municipal Funding for PLU Projects $24,000 $1,798,500 $226,300 ($1,572,200)
Community Development Block Grant Funding $71,000 $0 $87,000 $87,000
Landfill Siting Revenues $200,000 $200,000 $200,000 $0
Subtotal: Revenues-Project Specific $2,279,800 $3,470,500 $1,882,300 ($1,588,200)

REVENUES-General
State Shared Revenue/Utility Payment $250,000 $250,000 $390,000 $140,000
State Aid for Computer Equipment Property Tax Exemption $600,000 $600,000 $600,000 $0
State General Transportation Aids $270,000 $100,000 $0 ($100,000)
State Aid for Tax Exempt Machinery, Tools, & Patterns (Non-Mfg) $744,073 $646,856 $745,668 $98,812
American Rescue Plan Act $0 $0 $6,000,000 $6,000,000
Subtotal: Revenues-General $1,864,073 $1,596,856 $7,735,668 $6,138,812

FUND BALANCE APPROPRIATIONS:
Airport Fund $0 $25,000 $561,000 $536,000
Golf Course Fund $0 $0 $862,000 $862,000
Material Recycling Facility Fund Balance $247,000 $0 $0 $0
Subtotal: Enterprise Fund Balance $247,000 $25,000 $1,423,000 $1,398,000

General Fund Balance $350,000 $0 $2,000,000 $2,000,000
Gen Fund - Assigned:  Jail Assessment Revenue Reserves $496,000 $0 $0 $0
Capital Project Funds Assigned $2,611,900 $381,117 $2,762,917 $2,381,800
Tarmann Parkland Acquisition Fund Balance $250,000 $92,500 $0 ($92,500)
Subtotal: Cash Balances from Governmental Fund Balance $3,707,900 $473,617 $4,762,917 $4,289,300
Total Fund Balance Uses For Capital Projects $3,954,900 $498,617 $6,185,917 $5,687,300

Investment Earnings $340,000 $120,000 $120,000 $0
Debt Proceeds - For Capital Improvement Plan $18,000,000 $12,000,000 $9,500,000 ($2,500,000)
Debt Proceeds - For Vehicle Replacement Plan $0 $0 $1,800,000 $1,800,000

Tax Levy $1,355,927 $1,515,927 $1,292,115 ($223,812)
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Capital Projects 2022 Capital Projects Project Listing 

Pg #  PROJECT TITLE 
Project 
Number

 2022
Project
Budget 

 Fund Balance 
& Revenue 

Applied 

 Net $'s 
Needed After 

Revenues 
Applied 

PUBLIC WORKS - AIRPORT
498 AIRPORT TERMINAL AND TOWER ROOF REPLACEMENT 202101 $242,500 $242,500 (a) $0
499 AIRPORT PERIMETER ROAD 202108 $103,500 $103,500 (a) $0
500 AIRPORT PARKING LOT REHABILITATION AND EXPANSION 202109 $75,000 $75,000 (a) $0
501 AIRPORT RAMP REHABILITATION 202110 $450,000 $450,000 (a)(b) $0

PUBLIC WORKS - CENTRAL FLEET
502 FUEL TANK REPLACEMENT AND INFRASTRUCTURE 201415 $200,000 $200,000

PUBLIC WORKS - BUILDINGS
503 COURTHOUSE PROJ STEP 2 - RENOVATE 1959 COURTHOUSE 201705 $16,000,000 $16,000,000

PUBLIC WORKS - HIGHWAYS
505 CTH T, NORTHVIEW ROAD TO I-94 REHABILITATION 201805 $109,000 $109,000
506 CTH B, MORGAN ROAD INTERSECTION 202009 $47,000 $47,000
507 CTH M, CTH F TO CTH SR REHABILITATION 202011 $52,000 $52,000
508 CTH F, LINDSAY ROAD INTERSECTION 202105 $35,000 $35,000 (c) $0
509 CTH M, CALHOUN RD TO EAST COUNTY LINE 201008 $560,000 $275,000 (d) $285,000
510 CTH XX, PEBBLE BROOK CREEK BRIDGE 201402 $69,000 $69,000
511 CTH O, CTH HH TO GRANGE AVE 202102 $123,000 $123,000
512 CTH O, I-94 TO USH 18 201502 $1,548,400 $159,000 (e) $1,389,400
513 CTH O, CTH ES TO CTH D REHABILITATION 201803 $208,300 $208,300
514 CTH I, CALHOUN CREEK BRIDGE 202201 $6,000 $6,000
515 CTH EF, BARK RIVER BRIDGE 202202 $6,000 $6,000
516 CTH I, MUKWONAGO RIVER BRIDGE 202203 $6,000 $6,000

517 BRIDGE AID PROGRAM 2018 - 2022 201701 $100,000 $100,000
518 CULVERT REPLACEMENT PROGRAM 2018-2022 201618 $100,000 $100,000
519 REPAVING PROGRAM 2018-2022 201416 $4,300,000 $590,000 (f) $3,710,000

(a) Airport Fund balance
(b) Fixed Base Operator reimbursements
(c) Municipal local share
(d) Miscellaneous reimbursements
(e) Municipal local share
(f) Includes state County Highway Improvement Program (CHIP) funding of $330,000 and CHIP-

Discretionary funding of $260,000
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Pg #  PROJECT TITLE 
Project 
Number

 2022
Project
Budget 

 Fund Balance 
& Revenue 

Applied 

 Net $'s 
Needed After 

Revenues 
Applied 

PARKS AND LAND USE
520 GOLF COURSE INFRASTRUCTURE PROJECT 202208 $862,000 $862,000 (g) $0
521 FOX RIVER PARK IMPROVEMENTS 202212 $313,300 $313,300 (h) $0
522 PAVEMENT MANAGEMENT PLAN 2018-2022 201406 $1,200,000 $200,000 (i) $1,000,000

VEHICLE REPLACEMENT
(j) VEHICLE REPLACEMENT N/A $1,800,000 $1,800,000

$28,516,000 $3,305,300 $25,210,700

ADDITIONAL REVENUES & FUND BALANCE-GENERALLY APPLIED
STATE COMPUTER EQUIPMENT EXEMPTION $600,000
STATE SHARED REVENUE/UTILITY PAYMENT $390,000
STATE PERSONAL PROPERTY AID FOR EXEMPT MACHINE, TOOLS, & PATTERNS (NON-MFG) $745,668
AMERICAN RESCUE PLAN ACT FUNDING (ARPA) $6,000,000
GENERAL FUND BALANCE $2,000,000
CAPITAL PROJECT FUND BALANCE $2,762,917
DEBT ISSUE PROCEEDS - FOR CAPITAL IMPROVEMENT PLAN $9,500,000
DEBT ISSUE PROCEEDS - FOR VEHICLE REPLACEMENT $1,800,000
INVESTMENT INCOME EARNED ON DEBT ISSUE $120,000
TOTAL FROM OTHER FUNDING SOURCES $23,918,585

TAX LEVY $1,292,115

TOTAL EXPENDITURES/Fund Balance & Revenues Applied/Net $ Needed

(g) Golf Course Fund balance
(h) Includes WI Department of Natural Resources funding, SEWRFC grant funding, WI Department

of Agriculture, Trade, and Consumer Protection funding, Village of Mukwonago Waste Water
Treatment Plant funding, and Community Development Block Grant funding

(i) Landfill siting revenues
(j) Description of planned vehicle replacements can be found in the capital project highlights in the

following pages and in the Public Works functional area for the Vehicle Replacement Fund
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Capital Projects Capital Projects Highlights 

GENERAL SUMMARY 
Capital project expenditures in 2022 increase about $9.3 million from the 2021 Adopted Budget to $28.5 
million.  Changes are identified by functional areas below.   

Justice and Public Safety 
Projects in this functional area total $16 million, which is an increase of $13.2 million from the prior-year budget.  
The 2022 budget includes funding of $16 million to continue the design and begin construction of the second 
phase of a two-phase project to modernize and expand the courthouse. The first phase, construction of a new 
secure courtroom tower, will be completed in 2021. Phase two entails the renovation of the existing courthouse 
building to include installation of new state of the art mechanical, electrical, fire protection, window systems, 
and new wall, floor, and ceiling finishes in all renovated areas.   

Parks, Environment, Education and Land Use 
Projects in this functional area total about $2.4 million, a decrease of $1.9 million from the 2021 budget. 
Maintenance of existing facilities includes $1.2 million for the parks pavement management plan. The budget 
includes $862,000 to begin golf course infrastructure repairs and replacement at the Naga-Waukee War 
Memorial Golf Course in Delafield. The improvements will include irrigation system repairs and replacement, 
pump station replacement, HVAC replacement, cart path maintenance, clubhouse roof replacement, clubhouse 
restroom renovations, and patio pavement renovations.  The budget also includes $313,300 to implement a 
new ADA-accessible fishing pier / overlook, a new ADA-accessible kayak / canoe launch, an ADA-
accessible walkway to connect park patrons from existing parking to the new features, and to stabilize 
and restore 305 feet of riverbank at the Fox River Park in Waukesha. The Fox River Park improvements 
will be funded entirely with grants and other funding sources.  

Public Works 
Project expenditures in the public works functional area total $8.3 million, a decrease of about $3.4 million from 
the 2021 budget. County dollars leverage an additional $7.3 million of state/federal funds for highway projects 
and an additional $6 million for airport projects. Projects include the airport, buildings, and highways as follows: 

Airport 
The 2022 capital budget includes four projects at the Waukesha County Airport – Crites Field. The budget 
includes $242,500 for the airport terminal and tower roof replacement, $103,500 for construction of a perimeter 
road that will extend a two-lane vehicle access road around the south and east perimeter of the airport, 
$75,000 for the rehabilitation and expansion of the airport parking lot which will add an additional 107 parking 
spaces, and $450,000 for the rehabilitation of three major sections (the executive, the south, and the west 
ramps) of the terminal ramp area. The entire cost of the west ramp rehabilitation, $310,000, will be covered by 
Atlantic Aviation, LLC, per their Fixed Base Operator (FBO) lease and operating agreement with the county.  

Buildings/Land Improvements 
The major focus for building improvements in the five-year capital plan is the second phase of a two-phase 
project to upgrade and modernize the county courthouse (discussed previously under the Justice and Public 
Safety functional area).  The 2022 budget includes $200,000 as part of a multiple-year project to replace county 
fuel tanks when needed. 

Highways 
The 2022 capital budget for roadways continues priorities established in four categories and includes projects 
in all categories to provide a balanced plan.  Projects and funding priorities are identified below. 

Repaving 
A funding level of $4.3 million is budgeted for the annual County Trunk Highway (CTH) Repaving Program. A 
project to rehabilitate Moorland Road from Interstate 94 (I-94) to US Highway 18 in the city of Brookfield is 
funded at about $1.54 million for the construction phase. The land acquisition phase for a project to rehabilitate 
Moorland Road from CTH ES (National Avenue) to CTH D (Cleveland Avenue) in the city of New Berlin is 
funded at $208,300 (construction in 2024). Funding in the amount of $109,000 is budgeted for the land 
acquisition phase of a project to improve the condition of CTH T (Grandview Boulevard), from Northview Road 
to I-94 in the city of Waukesha (construction in 2023).  

Bridges/Culverts 
The existing Culvert Replacement Program continues with an appropriation of $100,000. The budget funds 
$69,000 for the construction phase of improvements at the CTH XX (Oakdale Drive) bridge over the Pebble 
Brook Creek in the village of Waukesha. The design phase to improve the condition of three bridge structures 
is funded at $18,000 (each design is budgeted at $6,000) to rehabilitate the CTH I (Beloit Road) bridge over 
Calhoun Creek in the city of New Berlin, to improve the overlay of the CTH EF (Dorn Road) bridge over the 

495



Capital Projects Capital Projects Highlights 

Bark River in the Town of Merton, and to improve the overlay of the CTH I (Beloit Road) bridge over the 
Mukwonago River in the Town of Mukwonago.  

Signal & Safety Improvements 
Decisions to initiate signal and safety spot improvements are based on safety, traffic congestion, and roadway 
safety audits to identify the use of lower-cost remediation strategies. The construction phase of a project to 
correct safety problems along the curved segment of CTH B (Valley Road) and Morgan Road intersection in 
the village of Summit and city of Oconomowoc is funded with $47,000. The land acquisition phase for a project 
at the intersection of CTH F (Redford Boulevard) and Lindsay Road in the city of Pewaukee is budgeted at 
$35,000 (construction in 2023).  

Priority Corridors 
The budget includes $560,000 to finish the widening of about three miles of CTH M (North Avenue) from 
Calhoun Road to the East County Line (124th Street) in the city of Brookfield and village of Elm Grove. In 
addition, the budget includes $123,000 for the design phase of a project to add additional lanes to CTH O 
(Moorland Road) between CTH HH (College Avenue) and Grange Avenue in the city of New Berlin (construction 
in 2025). 

Vehicle Replacement 
Beginning in 2022, the county will begin borrowing for major vehicle replacements, which meet the traditional 
capital project definition of exceeding $100,000 in total replacement cost and having a useful life of seven years 
or more on average. The Capital Project Fund will pay for the initial acquisition, with principal repaid in the Debt 
Service Fund with departmental contributions collected through the Vehicle Replacement Plan. This is 
expected to be a phased approach, beginning with borrowing for three patrol trucks and three tandem trucks for 
the Department of Public Works – Highway Operations Division in 2022, estimated at $1.8 million dollars, with 
other major asset classifications transitioning to borrowing in 2023-24.   

Project Revenue Funding 
Revenues and various fund balance appropriations for project funding increase by about $10.2 million to $15.8 
million for the 2022 Budget.   

Project specific revenues decrease by $1.6 million to $1.9 million. This budget includes $35,000 from the city of 
Pewaukee to cover the land acquisition costs for the CTH F (Redford Boulevard) at Lindsay Road intersection 
improvements. Miscellaneous reimbursements and credits are anticipated in the amount of $275,000 for the 
project to widen CTH M (North Avenue) from Calhoun Road to the east county line (124th Street). Local 
municipal revenues of $159,000 from the city of Brookfield are budgeted to cover their share of amenities as 
part of the CTH O (Moorland Road), Interstate 94 to US Highway 18 rehabilitation project.  

The budget also includes state County Highway Improvement Program (CHIP) funding of $330,000 and CHIP-
Discretionary funding of $260,000 to help fund the County Highway Repaving Program. The Parks and Land 
Use Repaving Program includes $200,000 of landfill siting revenue to fund the repavement of park roads and 
pavement around county facilities. The Fox River Park improvements project includes $313,000 in funding from 
multiple funding sources.  

Current Funding Sources 
The budget includes $600,000 in state aid for tax-exempt computer property and $390,000 of state Shared 
Revenues.  State personal property aid for the tax exemption of machinery, tools, and patterns (not used in 
manufacturing) is budgeted at $745,668. The 2022 budget includes $6 million of American Rescue Plan Act 
(ARPA) funding to be used to offset increased costs associated with the Step 2 courthouse project. 

Use of fund balances in 2022 totals about $6.2 million, which is an increase of $5.7 million from the 2021 
budget. Airport Fund balance is budgeted at $561,000 to fund the following airport projects: airport terminal 
and tower roof replacement, airport perimeter road extension, airport parking lot rehabilitation and expansion, 
and airport ramp rehabilitation. Golf Course Fund balance is budgeted at $862,000 to fund the golf course 
improvements at Naga-Waukee War Memorial Golf Course. Capital Project Fund balance of about $2.7 
million is budgeted in 2022. General Fund balance is budgeted at $2 million.  

Borrowed funds are budgeted at $11.3 million, a decrease of $700,000. This includes $9.5 million in borrowing 
for the Capital Improvement Plan, which is $2.5 million lower than in 2021. Beginning in 2022, the county is 
borrowing for some major vehicle replacements, budgeted at $1.8 million. Investment income is budgeted at 
$120,000. Property tax levy funding decreases $223,800 to $1.29 million. Tax levy, the use of governmental 
fund balance, and other revenues generates the county’s “down payment” at 59% of net capital expenditures, 
above the policy target of 20%. 
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OPERATING IMPACTS BY FUNCTIONAL AREA 

Justice and Public Safety/Public Works 
Regarding the Courthouse Project:  Based on information gathered through the design review process, there 
will be operating impacts related to staffing and facility maintenance.  Consolidating office space and moving 
operations within departments closer together, is expected to result in greater operational efficiencies for most 
affected departments.  

Step 1 of this project will be completed in 2021. Step 2 of this project will renovate the existing courthouse 
building to enhance security at the courthouse; upgrade the fire protection system; install staff and public 
announcement systems to provide notifications during emergencies; and redesign the security entrance to 
improve the flow of courthouse visitors. The renovation will also include the installation of state-of-the-art 
mechanical, electrical, plumbing, and window systems; and new wall, floor, and ceiling finishes in all renovated 
areas. This new project is expected to reduce energy consumption through the installation of energy efficient 
equipment, systems, and windows. Consolidating office space and moving department operations closer 
together are expected to improve operational efficiency.  

Public Works – Airport 
Operating costs associated with labor and materials related to repairing leaks and associated damages to the 
roofs are expected to be reduced when the airport terminal and control tower roofs are replaced. Ongoing costs 
related to pavement maintenance are expected to be low during the few first years after the perimeter road is 
constructed. However, these costs could increase to about $1,300 per year over time as road maintenance 
(i.e., sealing, striping, and other general maintenance) is needed. Snow removal cost are expected to be about 
$9,200 per year. The new parking lot space will result in additional ongoing costs of approximately $3,000 per 
year for snow removal. Maintenance costs associated with the terminal ramps will be reduced by rehabilitating 
the existing pavement. 

Public Works – Highways 
Annual operating costs for additional lane miles are estimated at approximately $7,600 per lane mile. The 
county’s goal is to maintain or improve the current overall pavement condition index (1-100 scale) for county 
highways, which was estimated at 67 in 2020. Regarding bridges, the county follows Wisconsin Department of 
Transportation guidelines for bridge replacement. Structure rehabilitation is warranted when the sufficiency 
number drops below 80, and a structure replacement is warranted when the sufficiency number drops below 
50. The Highway Engineering Division continues to work to maintain an average sufficiency index rating of 80
or higher for all county bridges. The overall bridge sufficiency index for 2020 was 85.1.
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Project Title: Airport Terminal and Tower Roof Replacement Project #: 202101 

Department: Public Works - Airport Project Type: Roof Replacement 

Phase: Construction Sponsor: Public Works 
Budget Action: As Planned Choose an item. Choose an item. Manager: Allison Bussler 

Date: December 2, 2021 Map / Image: Click Here 

CAPITAL BUDGET SUMMARY
Year 2020 2021 2022 2023 2024 Total 

Project Phase Budget & Concept, Design Construction Project 

Expenditure Budget $0 $25,000 $242,500 $0 $0 $267,500
Revenue Budget $0 $25,000 $242,500 $0 $0 $267,500
Net Costs After Revenues Applie $0 $0 $0 $0 $0 $0

COST DOCUMENTATION REVENUE

Architect $25,000 Airport Fund Balance $267,500
Construction $225,000
Contingency $17,500

Total Project Cost $267,500 Total Revenue $267,500

EXPENDITURE BUDGET $267,500 REVENUE BUDGET $267,500

Project Scope & Description 
This Project is to replace 10,600 GSF (gross square feet) of 60 mil EPDM (rubber) roofing on the Airport Terminal 
building and 500 GSF of 60 mil EPDM roofing on the Airport Control Tower building. 

Locations 
2525 Airport Drive, Waukesha, WI 53188 

Analysis of Need 
The Airport Terminal was constructed 1998 and the control tower in 1995 and both have the original roofing 
systems.  EPDM roofs are typically under warranty for 15 years and have a useful life expectancy between 15 and 
20 years.  The terminal roof is 22 years old and the tower roof is 25 years old and both have been patched and 
deteriorated due to sun exposure.  At time of replacement the roofs will be 23 and 26 years old. 

Alternatives 
Patch the roof when leaks develop. 

Ongoing Operating Costs 
Operating costs will be reduced for labor and materials associated with repairing leaks and associated damages. 

Previous Action 
 New project in the 2021-2025 capital plan.
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Project Title: Airport Perimeter Road Extension Project #: 202108 

Department: Public Works - Airport Project Type: Airport 

Phase: Preliminary Design Sponsor: 
Budget Action:  New Choose an item. Choose an item. Manager: Allison Bussler – DPW Director 

Date: December 1, 2021 Map / Image: Click Here 

CAPITAL BUDGET SUMMARY
Year 2021 2022 Total 

Project 
Project Phase Design Construction

Expenditure Budget $21,300 $103,500 $124,800
Revenue Budget (Airport Fund Balance) $21,300 $103,500 $124,800
Net County Cost $0 $0 $0

COST DOCUMENTATION REVENUE

Design & Engineering $426,000 Federal Aviation Administration $2,246,400
Construction $1,870,000 Wisconsin Bureau of Aeronautics $124,800
Contingency $200,000 County Airport Fund Balance $124,800

Total Project Cost $2,496,000 Total Revenue $2,496,000

EXPENDITURE BUDGET $124,800 REVENUE BUDGET $124,800

Project Scope & Description 
This project will extend a two-lane vehicle access road around the south and east perimeter of the airport. 
The road will connect the North Ramp to the Southeast Hangar Area and allow vehicles to access all hangar 
areas without driving on the runways and taxiways.  The length of the new road will be approximately 3,700 
feet long and 22 feet wide.  

Location 
South side of the airport along Northview Road (CTH FT) and the East side of the airport along Pewaukee 
Road (CTH J). 

Analysis of Need 
In 2006, a short perimeter road was constructed on the South side of the airport along Northview Road 
(CTH FT) linking the Southwest and Southeast Hangar Areas reducing Runway 18/36 crossings by airport 
service vehicles and increasing safety. The existing road is showing signs of age, however, it is in good 
condition. The 2017 Environmental Analysis (referencing the Runway Safety Area project (#200310)), 
identified the need for a perimeter road to connect the Southeast Hangar Area to the North Ramp. The 
Federal Aviation Administration’s (FAA) Runway Safety Action Team has prioritized the construction of the 
perimeter road in order to remove all airport service vehicle traffic from the runways and taxiways and to 
increase safety for pilots and drivers. Additionally, use of the perimeter road will significantly decrease radio 
communications between vehicles and the air traffic control tower allowing controllers to focus on 
communications with pilots. It is designed to be a 22-foot-wide asphalt road with three-foot wide gravel 
shoulders. The completed length of the road will be 5,295 feet.   

Alternatives 
Continue with current traffic levels on the runways and taxiways.  

Ongoing Operating Revenues/Costs 
Ongoing costs will include pavement maintenance (i.e., sealing, striping, and other general maintenance) 
and snow plowing. Initially the pavement maintenance costs are expected to be low, however, could 
increase to about $1,300 per year over time as road maintenance is needed. Snow removal costs are 
expected to be about $9,200 per year.     

Previous Action 
None 
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Project Title: Airport Parking Lot Rehabilitation and Expansion Project #: 202109 

Department: Public Works - Airport Project Type: Airport 

Phase: Preliminary Design Sponsor: 
Budget Action:  New Choose an item. Choose an item. Manager: Allison Bussler – DPW Director 
Date: December 2, 2021 Map / Image: Click Here 

CAPITAL BUDGET SUMMARY
Year 2021 2022 2023 2024 2025 Total 

Project Phase Design Construction Project 

Expenditure Budget $7,500 $75,000 $0 $0 $0 $82,500
Revenue Budget (Airport Fund Balance) $7,500 $75,000 $0 $0 $0 $82,500
Net Costs After Revenues Applied $0 $0 $0 $0 $0 $0

COST DOCUMENTATION REVENUE

Design & Engineering $150,000 Federal Aviation Admin $1,485,000
Construction $1,200,000 WI Bureau of Aeronautics $82,500
Contingency $300,000 Airport Fund Balance $82,500

Total Project Cost $1,650,000 Total Revenue $1,650,000

EXPENDITURE BUDGET $82,500 REVENUE BUDGET $82,500

Project Scope & Description: This project will rehabilitate the existing airport terminal parking lot and expand the 
parking lot to the East by 6,616 square yards (for a total of 14,977 square yards) as planned in the Airport Master Plan 
and the Airport Layout Plan. The project will provide an additional 107 parking spaces.   

Location: Waukesha County Airport Terminal Ramp Development Area. 

Analysis of Need:  The current parking lot is 8,361 square yards and was constructed with the Airport Terminal in 1997 
and contains 99 spaces for airport users, rental cars, event traffic and employees. It was designed to meet the demand 
for aeronautical service providers with the intent of expanding the parking lot once demand was met. The parking lot is 
filled to capacity on a weekly basis. Several times each year during larger events, alternate parking must be created on 
Aviation Drive, in adjacent service provider parking lots, and on the Terminal aircraft parking ramp. Maintenance on the 
existing lot has been increasing over the last six years including crack sealing, line striping, repaving failed sections, 
and resetting storm water inlets.  

The 2002 Airport Master Plan evaluated the available parking facilities supporting activities in the terminal building and 
found that, at that time, there was a need for an additional 25 parking spaces and projected that by 2020, the airport 
would require an additional 116 spaces. The current design will accommodate most of the need with 107 additional 
spaces. The terminal ramp development area was designed to be able to “mirror” the existing parking lot to the East 
when demand necessitated expansion. At this point, the parking lot is in need of rehabilitation and expansion.   

Alternatives: The parking lot rehabilitation and expansion could be divided into multiple projects over several years. 
This option would reduce expenditures in 2022 but would increase expenditures in later years. Overall project cost 
would increase due to multiple mobilizations. State and federal funding availability as well as material costs may vary 
greatly in future years. 

Ongoing Operating Revenues/Costs: A new airport tenant is expected to complete construction of their building in 
late 2022 or early 2023. The net annual increase to the airport revenue budget is estimated to be approximately $39,000. 
This includes additional based aircraft and increased fuel revenues (the airport receives $0.10/gallon sold). 

The new parking lot space will result in additional ongoing costs of approximately $3,000 annually for snow removal. In 
the short term, this will be balanced by a decrease in maintenance for the existing parking lot which has required 
increased maintenance each year over the past six years.   

Previous Action: None 
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Project Title: Airport Ramp Rehabilitation Project Project #: 202110 

Department: Public Works - Airport Project Type: Airport 

Phase: Preliminary Design Sponsor: Public Works 
Budget Action:  New Choose an item. Choose an item. Manager: Allison Bussler – DPW Director 

Date: December 2, 2021 Map / Image: Click Here 

CAPITAL BUDGET SUMMARY

Year 2021 2022 2023 2024/2025 Total 

Design & Project 
Project Phase Engineering Construction

Expenditure Budget $9,000 $450,000 $0 $0 $459,000

Revenue Budget $9,000 $450,000 $0 $0 $459,000

Net County Cost $0 $0 $0 $0 $0

COST DOCUMENTATION REVENUE

Design & Engineering $171,600 Federal Aviation Administration $2,672,500

Construction (Executive and South) $2,603,600 Wisconsin Bureau of Aeronautics $149,000

Construction (West) $310,000 County Airport Fund Balance $149,000

Contingency $195,300 Atlantic Aviation LLC $310,000

Total Project Cost $3,280,500 Total Revenue $3,280,500

EXPENDITURE BUDGET $149,000 REVENUE BUDGET $149,000

Project Scope & Description:  This project will rehabilitate two major sections of the Terminal Ramp Area: 
Executive Terminal Ramp and the South Tie-Down Ramp. A third section, the West Ramp, is an Exclusive 
Use ramp by Atlantic Aviation, LLC, and will be rehabilitated per their Fixed Base Operator (FBO) Lease 
and Operating Agreement with Waukesha County. Atlantic Aviation will cover the entire cost of the West 
Ramp rehabilitation. The original Terminal Ramp pavement is approaching 24 years old.  

Location:  Waukesha County Airport Terminal Ramp 

Analysis of Need: This project will rehabilitate three major sections of the Terminal Ramp Area. The 
Executive Terminal Ramp is currently concrete pavement with a PCI of 67 which indicates a major 
rehabilitation is necessary. The South Tie-Down Ramp is currently constructed in asphalt and is in poor 
condition with a PCI of 46 which indicates a major rehabilitation, or a reconstruction is needed. The area is 
proposed to be reconstructed with an asphalt pavement section. The West Ramp is concrete pavement 
and has a PCI of 55 which also indicates major rehabilitation is needed. The work on the Executive Terminal 
and West Ramps will consist of spall repairs, partial panel replacement, full panel replacements, partial 
depth repairs, crack repairs and joint resealing. These pavements have not had major rehabilitation or 
reconstruction since 1997 and will continue to rapidly deteriorate without the proposed reconstruction and 
rehabilitation work. Work also includes improvements to storm water management, airfield lighting and 
signage in the terminal ramp area.    

Alternatives: If the terminal pavement is not rehabilitated, deterioration will continue and necessitate a 
larger project in later years up to and including replacement.  

Ongoing Operating Revenues/Costs: There are no new ongoing costs due to this rehabilitation. 
Maintenance estimates in future years will be reduced by rehabilitating the existing pavement.  

Previous Action:  Originally, capital project #201621 – Airport Ramp Expansion Project, allowed for the 
expansion of the Terminal Ramp area to accommodate a parking area for larger corporate aircraft as the 
third phase of the project. The original planned third phase is no longer a priority need. This project 
represents a change in scope of project #201621. However, the scope change is significant enough to 
warrant this new project request. 
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Project Title: Fuel Tank Replacement and Infrastructure Project Project #: 201415 
Department: Public Works - Central Fleet Project Type: Equipment Replacement 

Phase: Construction Sponsor: Public Works 
Budget Action:  As Planned Choose an item. Choose an item. Manager: Allison Bussler, DPW Director 
Date: December 2, 2021 Map / Image: Click Here 

 

CAPIT AL BUDGET  SUMMARY
Year 2018 2019 2020 2021 2022 2023 2024 Total 
Project Phase Implementation Constr Constr Constr Constr Constr Constr Project 

Expenditure Budget $400,000 $200,000 $200,000 $200,000 $200,000 $200,000 $100,000 $1,500,000
Revenue Budget $400,000 $0 $0 $0 $0 $0 $0 $400,000
Net County Cost After Revenues Applied $0 $200,000 $200,000 $200,000 $200,000 $200,000 $100,000 $1,100,000

COST  DOCUMENT AT ION REVENUE
Item Quantity Price T ota l Cost

Underground Tank Testing 5 $4,000 $20,000 Central Fleet
Underground Tanks* 5 $150,000 $750,000 Fund Balance $400,000
Above Ground Tanks* 23 $13,800 $317,400
Monitors 5 $20,000 $100,000
Card Readers 16 $15,000 $240,000
Fuel Software Systems 1 $40,000 $40,000 Total Revenue $400,000
Signage/Fencing ($5,000) and Contingency ($27,600) All Sites $32,600

EXPENDITURE BUDGET $1,500,000 REVENUE BUDGET $400,000 
   

*Higher cost of underground tanks is partially due to larger capacity needed for highway operations at substations, including four 10,000 gallon tanks
and one 6,000 gallon tank, and also due to necessary monitoring systems and electronic devices.  By contrast smaller above ground tanks are needed
at other locations and hold either 550 or 1,000 gallons.  Previously, those underground tanks that could be replaced by above ground tanks were
replaced, based on the implementation of a replacement plan in the early 1990s.  Those underground tanks remaining were due to inadequate space
(that would have required the purchase of additional land) and safety issues.

Project Scope & Description: There are 15 vehicle fuel sites utilized by Waukesha County departments with a total of 28 tanks (five 
underground, and 23 above ground).  All tanks were installed in the early 1990’s.  The infrastructure is aging and will begin to exceed 
tank warranties and useful lives of technology and equipment associated with site operations.  The 23 above ground and five 
underground tanks will be replaced with similar tank styles, design, and capabilities.  Note: all underground tanks are monitored with 
sensors designed to shut-off system operations immediately at time of detection, thus eliminating the loss of fuel into the ground. 

Funding for this project is spread out into later years, which allows for more initial research into replacement strategies and costs 
before committing too much funding. The concept for capital budgeting for tank replacement follows:  $400,000 will be set aside 
beginning in 2018 and then $200,000 each year and $100,000 in the last year for a total $1.5 million funding level, replacing tanks as 
needed.  The focus for 2018-2019 is the replacement of the aging software system and card readers. Tank inspections will be 
implemented when monitoring systems indicate they are warranted and replacement is likely in the near future.   

The budget strategy for the project is to fully fund the project and to utilize funds only as needed to complete improvements when 
necessitated by aging infrastructure.  This strategy is similar to the method used in the Highway Paving program where funds are 
allocated to paving but not specifically to a location.   

Location: All 15 fuel sites that are utilized by Waukesha County Departments will require some form of replacements, upgrades 
and/or modifications. Sites include Highway Operations Center, Nashotah Substation, North Prairie Substation, Sussex Substation, 
New Berlin Substation, Nagawaukee Golf Course, Moor Downs Golf Course, Nagawaukee Park, Nashotah Park, Menomonee Park, 
Fox Brook Park, Minooka Park, Fox River Park, Muskego Park, and Mukwonago Park. 

Alternatives:  Three alternative options exist at this time: close the site(s), fuel off-site in the local area, or consolidate fuel sites with 
other governmental agencies.  None is an effective option given the nature of daily departmental operating procedures and emergency 
operation requirements. 

Ongoing Operating Costs:  Waukesha County currently spends $40K annually to maintain all 15 of the vehicle fuel sites. The funding 
is contained within the Central Fleet Division’s fuel budget.  An additional $2,500 in annual software licensing fees is estimated for 
the new fuel system. 

Previous Action:  Regulatory requirements associated with the State of Wisconsin “Comm 10” statutes necessitated a fuel capital 
project in 2012-14 totaling $232K (project # 201211). The project focused on upgrading fuel dispenser spill containment and monitoring 
systems.  The work contained in the 2012-14 project will not be duplicated in this project. Approved as a new project in the 2014-2018 
capital plan.  Delayed in 2015-2019 capital plan. Approved as planned: 2016-2020, 2017-2021 capital plans. Approved with a revenue 
update in 2018-2022 capital plan.  Approved as planned in the 2019-2023 capital plan. Approved as planned in the 2020-2024 capital 
plan. Approved with a change in scope in the 2021-2025 capital plan. 
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Project Title: Courthouse Project Step 2 – Renovate 1959 Courthouse Project #: 201705 

Department: Public Works - Buildings Project Type: Renovation/Upgrade 
Phase: Preliminary Design Sponsor: Public Works 
Budget Action: C - $ Update C – Rev Update  C - Scope Manager: Allison Bussler 

Date: December 2, 2021 Map / Image: Click Here 

CAPIT AL BUDGET  SUMMARY
Year 2021 2022 2023 2024 2025 2026 Total 

Budget & Design & Project 
Project Phase Concept Construction Construction Construction Construction Construction

Expenditure Budget $1,200,000 $16,000,000 $20,400,000 $20,350,000 $20,350,000 $20,500,000 $98,800,000
Revenue Budget $0 $6,000,000 $14,000,000 $10,000,000 $0 $0 $30,000,000
Net Cost After Revenues Applied $1,200,000 $10,000,000 $6,400,000 $10,350,000 $20,350,000 $20,500,000 $68,800,000

COST  DOCUMENT AT ION REVENUE

Architect $4,634,000 American Rescue Plan Act (ARPA)
Construction Management $4,634,000 Coronavirus State and Local Fiscal Recovery Funds $30,000,000
Construction $82,900,000
Contingency $6,632,000

Total Project Cost $98,800,000 Total Revenue $30,000,000

EXPENDIT URE BUDGET $98,800,000 REVENUE BUDGET $30,000,000

Project Scope & Description 
The existing courthouse, located at 515 W. Moreland Blvd., was constructed in 1959 and remains structurally sound.  The 
courthouse currently houses the Judiciary, Clerk of Courts, Family Court Counseling, District Attorney’s Offices (including 
Victim/Witness), the County Board Room, Information Technology, and other miscellaneous functions.  Throughout the life 
of the courthouse, extensive remodeling has taken place to add additional courtrooms and reconfigure interior space to 
meet the expanding needs of the services located in the courthouse. Operational and business inefficiencies, particularly 
for the courts systems, have been created due to both space and building limitations. In addition, existing courtrooms do 
not meet current design standards. The courthouse building infrastructure is approaching the end of its useful life. 

This project will enhance security at the courthouse by improving video surveillance; upgrading fire protection; installing 
staff and public announcement systems to provide notifications during emergencies; and redesigning the security entrance 
to improve the flow of courthouse visitors. 

The County retained Zimmerman Architectural Studios to develop a “Courthouse Study,” (capital project #200914), to 
provide a comprehensive analysis of courthouse space requirements and design needs.   This study was completed in 
2013, and Zimmerman recommended a two-step design approach (below). This project is intended to address step 2 
(renovation of the existing courthouse facility as outlined in the aforementioned study).  

Step 1: This step will be completed in 2021 and included the construction of a new four-story, eight-
courtroom facility and relocation of eight existing courtrooms to the new facility.  This work also included the 
demolition of the existing the 1959 jail (capital project #201418 Secure Courtroom Construction). 

Step 2: This capital project would renovate the existing courthouse building in a multi-phase vertical 
segment approach to provide newly renovated facilities for all divisions, except the secure courtrooms 
addressed in step 1. Courthouse renovation will also include the installation of new state of the art 
mechanical, electrical, fire protection, window systems and new wall, floor, and ceiling finishes in all 
renovated areas.  This approach will not require temporary offsite relocation of courthouse personnel. 

Update: As part of the 2021 Design and Budget Concept phase, the county retained Kueny and Wold Architects as design 
consultants to provide an updated analysis of space requirements, design needs, and conceptual budget of step 2 from 
the 2013 study. There are a number of factors that may impact the design and the construction costs of this project, 
including, but not limited to, incorporating additional operations to the courthouse space, future economic conditions, and 
the maturing of the design process for the remaining phases of work that are part of step 2. The previously estimated 
project costs for step 2 at $58.6 million has been updated to reflect the inclusion of juvenile court and increases in the cost 
of materials and labor. 

The updated step 2 project scope will continue with the renovation of the existing building and include an additional 27,000 
square foot build out (for a new total of 191,000 square feet), inclusion of juvenile court services, and achieve three-way 
separation in all court rooms.  The build out will allow the continuation of courtroom layout and three-way separation from 
step 1 into step 2. This step eliminates the existing prisoner transport tunnel and creates new prisoner transport and holding 
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Project Title: Courthouse Project Step 2 – Renovate 1959 Courthouse Project #: 201705 

Department: Public Works - Buildings Project Type: Renovation/Upgrade 
Phase: Preliminary Design Sponsor: Public Works 
Budget Action: C - $ Update C – Rev Update  C - Scope Manager: Allison Bussler 

Date: December 2, 2021 Map / Image: Click Here 

areas to better achieve courtroom and overall building security. In addition, this step will expand the entrance to improve 
security, traffic flow patterns, and wayfinding. This step will include new state of the art mechanical, electrical, fire 
protection, window and roof systems and new wall, floor, and ceiling finishes as previously planned.   

Construction costs have been updated to reflect the additional scope and project construction prices based on the updated 
budget and concept from Kueny and Wold Architects and the construction management firm, Gilbane. 

This project is updated to prioritize federal American Rescue Plan Act (ARPA) funding to partially offset the costs of this 
core infrastructure project that is expected to serve public safety and other governmental operations for at least the next 
50 years.  Targeting ARPA funds for this project offsets borrowing needs, saving county taxpayers (including interest 
expense) an estimated $33,000,000. Project expenses are eligible through ARPA’s Coronavirus State and Local Fiscal 
Recovery Funds program, which provides funding to local governments to compensate them for revenue loss due to the 
COVID-19 pandemic, according to a formula developed by the U.S. Treasury. ARPA revenues are applied to this project 
in years 2022-2024, with larger amounts assumed in 2023 and 2024 to allow for adjustments in future capital plans if 
subsequent Treasury guidance or revenue assumptions change materially.  

Locations 
Waukesha County Courthouse, 515 West Moreland Blvd., Waukesha, WI 53188. 

Analysis of Need 
The existing courthouse building, constructed in 1959, remains structurally sound. Over the years, extensive remodeling 
has taken place to add additional courtrooms and reconfigure interior space. Public access to the building is now limited 
to the main entrance (door #2) where security screening takes place. Customer circulation has been identified for 
improvement, particularly the Courts area. Due to the remodeling, some courtrooms are considered inadequate since the 
space and/or security does not measure up to current courtroom design standards. 

The existing courthouse is in need of complete replacement of its mechanical, electrical, plumbing, fire protection, window 
and roof systems. The need for these replacements will coincide with the completion of the courts building (step 1) and the 
vacating of eight courtrooms in the existing courthouse. The space left vacant by the courtrooms will be used in 
consideration with the consultant’s recommendation for step 2, as described previously in the project scope and 
description.  

Alternatives 
The work group, represented by Circuit Court, Sheriff, District Attorney, and other county staff, collaborated with the design 
consulting team over several design options of which two options, option A and option B, met all or some of the 
programming needs. Option A is the recommended option described above at a cost of $98,800,000. Option B, at a cost 
of $79,500,000, would allow renovations, which include the installation of new state of the art mechanical, electrical, fire 
protection, and window systems as well as new wall, floor, and ceiling finishes in all renovated areas. However, option B 
does not meet all the programming criteria in the areas of three-way separation, which is a supreme court standard in 
modern courthouse design; in-custody transfers; courtroom locations; and courtroom sizes. Option B does not include any 
build outs and will be restricted to working within the existing footprint of the 1959 courthouse.  

Additionally, the County can choose to do nothing and continue to operate all County functions and services at their present 
location utilizing existing facilities, risking HVAC failure, and without gaining future HVAC, utility, and staffing efficiencies. 

Ongoing Operating Costs 
The new project is expected to reduce energy consumption through installation of energy efficient equipment and windows. 
Consolidation of office space and moving departmental operations closer together are expected to improve operational 
efficiency. 

Previous Action 
The Courthouse Study was completed in August, 2013. Step 1 (Project 201418): Approved as a new capital project in the 
2014-2018 capital plan. Approved as planned in the 2015-2019, 2016-2020, 2017-2021 capital plans. Approved with a 
cost and revenue update in the 2018-2022 capital plan. Approved as planned in the 2019-2023 and 2020-2024 capital 
plans. Approved with a cost update in the 2021-2025 capital plan. Step 2 (Project 201705): Approved as a new project in 
the 2017-2021 capital plan.  Approved as planned in the 2018-2022 and 2019-2023 capital plans. Approved with a schedule 
update in the 2020-2024 capital plan. Approved as planned in the 2021-2025 capital plan. 
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Project Title: CTH T, Northview Road to I-94 Rehabilitation Project #: 201805 
Department: Public Works - Highways  Project Type: Rehabilitation 
Phase: Preliminary Design  Road Name: Grandview Boulevard 
Budget Action:  As Planned  Manager: Allison Bussler, DPW Director 
Date: December 2, 2021 Map / Image: Click Here 

 

 

 
CAPIT AL BUDGET  SUMMARY

Year 2021 2022 2023 Total 
Project Phase Design Design/land Construction Project 

Expenditure Budget $47,900 $109,000 $532,100 $689,000
Revenue Budget $0 $0 $0 $0
Net Cost After Revenues Applied $47,900 $109,000 $532,100 $689,000

COST  DOCUMENT AT ION REVENUE

Design $229,000 Federal Surface Transportation
WisDOT Design Review $15,000 Program (STP) Funding - Design $196,100
Land Acquisition $109,000 STP Funding - Construction $1,745,900
Construction $2,021,000
Construction Management $156,000
Contingency $101,000

Total Project Cost $2,631,000 Total Revenue $1,942,000

EXPENDIT URE BUDGET $689,000 REVENUE BUDGET $0

Project Scope & Description 
This 0.9-mile long project involves the rehabilitation/reconstruction of CTH T to improve the condition of the 
roadway. Improvements will include milling of and replacing the existing asphaltic pavement, base repairs to the 
underlying concrete pavement, minor reconfiguration of intersections to improve safety, replacing/upgrading of 
older traffic signals, and storm water improvements. Traffic volumes along CTH T are approximately 24,000 
vehicles per day. Therefore, traffic control will be a major challenge for this project.  Federal funds will be used to 
offset the cost of design and construction for this project.  The Department was awarded $1,942,000 in federal 
STP funds for this project. The county’s net share of project costs is increasing by $85,000 due to an updated 
cost estimate and to achieve the local match requirement needed to accept the federal funds.  

Location 
City of Waukesha 

Analysis of Need 
The asphalt pavement along this portion of Grandview Boulevard (CTH T) has deteriorated to the point where it 
now has a pavement condition index (PCI) of 32 at which rehabilitation should be considered. The roadway was 
rehabilitated and widened in 1997, but that rehabilitation is now at the end of its useful life. The existing pavement 
structure consists of an asphalt overlay of an older concrete pavement. There are significant transverse and 
longitudinal cracks, some curb failure, and the existing traffic signals, especially at the Woodburn Road 
intersection, are requiring more maintenance attention.   The 2012 traffic volumes on CTH T were 24,000 vehicles 
per day.   

Alternatives 
Reconstruct the pavement. The distresses shown in the pavement surface indicate that the underlying concrete 
pavement is still in a reasonable condition, therefore rehabilitation is a good option. Reconstructing the pavement 
would at least double the cost of this project. 

Ongoing Operating Costs 
Initial maintenance costs may be reduced following construction.  

Previous Action 
Approved as a new project in the 2018-2022 capital plan. Approved as planned in the 2019-2023 capital plan. 
Approved as planned in the 2020-2024 capital plan. Approved with a cost update and revenue update in the 2021-
2025 capital plan. 
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Project Title: CTH B, Morgan Rd Intersection Project #: 202009 

Department: Public Works - Highways  Project Type: Spot Improvement 

Phase: Construction  Road Name: Valley Road 
Budget Action:  As Planned    Choose an item.  Choose an item.  Manager: Allison Bussler, DPW Director 

Date: December 2, 2021 Map / Image: Click Here 

CAPITAL BUDGET SUMMARY
Year 2020 2021 2022 Total 
Project Phase Design Land Acq Construction Project 

Expenditure Budget $5,000 $48,000 $47,000 $100,000
Revenue Budget $0 $0 $0 $0
Net Costs After Revenues Applied $5,000 $48,000 $47,000 $100,000

COST DOCUMENTATION REVENUE
Design $50,000
Land Acquisition $48,000 Federal Highway Safety $386,000
Construction $346,000 Improvement Program (HSIP)
Construction Management $22,000 Funding
Contingency $20,000

Total Project Cost $486,000 Total Revenue $386,000

EXPENDITURE BUDGET $100,000 REVENUE BUDGET $0

Project Scope & Description: 
The purpose of this proposed project is to correct the safety problems along the westbound and eastbound directions 
of this curved segment of CTH B (Valley Road).  Proposed improvements include: 

 Realign the Morgan Road intersection approach for providing a perpendicular connection with CTH B near
the midpoint of its existing curve.  Add a right turn lane and acceleration taper along westbound CTH B at this
reconfigured ‘T’-intersection.

 Lower the CTH B profile along this highway curve by ~1' - 2' for improving driver sight distance.
 Expand slightly the curve alignment of the westbound CTH B travel lane and adjust its superelevation as part

of inserting a new eastbound CTH B left turn lane for Morgan Road.
 Widen the CTH B paved shoulders from 1’ to 3’ and clear zones along this curve.

Waukesha County was awarded Highway Safety Improvement Program (HSIP) funding for these intersection 
improvements.  

Location: 
Village of Summit/City of Oconomowoc 

Analysis of Need: 
A CTH B (Valley Road) sharp curve at a Y-intersection with Morgan Road has been the site of a number of run-off-the-
road crashes. Westbound CTH B drivers approaching too fast can be misled by the appearance of this intersection's 
large paved area, so when entering this curve they must react suddenly and can lose vehicle control. Not all turning 
and other oncoming vehicles at this Y-intersection are visible from along its CTH B curve and from the existing 
orientation of the Morgan Road approach. This curve has a crash rate of 0.61 per million-vehicles, which is high for an 
average daily traffic of only ~3,900 vehicles/day. Many of the crashes caused severe injuries.  

Alternatives: 
Improved signing (sharp turn advance warning signs with 20 MPH advisory panels and directional arrow warning) was 
implemented as a lower cost alternative three years ago. Crashes persist along this short curved segment of CTH B 
as the signing was not as effective of an option as improving the geometry per the recommended scope.    

Ongoing Operating Costs: None 

Previous Action: 
Approved as new project in the 2020-2024 capital plan. Approved as planned in the 2021-2025 capital plan. 
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Project Title: CTH M Rehabilitation, CTH F to CTH SR Project #: 202011 

Department: Public Works - Highways  Project Type: Rehabilitation 

Phase: Preliminary Design  Road Name: Watertown Rd./North Ave. 
Budget Action:  As Planned    Choose an item.  Choose an item.  Manager: Allison Bussler, DPW Director 

Date: December 2, 2021 Map / Image: Click Here 

CAPIT AL BUDGET  SUMMARY
Year 2022 2023 2025 Total 
Project Phase Design Land Construction Project 

Expenditure Budget $52,000 $190,000 $506,000 $748,000
Revenue Budget $0 $0 $0 $0
Net Costs After Revenues Applied $52,000 $190,000 $506,000 $748,000

COST  DOCUMENT AT ION

Design $250,000 Federal Surface Transportation $2,992,000
WisDOT Review $10,000 Program - STP Funding
Land Acquisition $950,000
Construction $2,200,000
Construction Management $220,000
Contingency $110,000
Total Project Cost $3,740,000 $2,992,000

$748,000 $0

REVENUE

Total Revenue

EXPENDIT URE BUDGET REVENUE BUDGET

Project Scope & Description 
The purpose of this 1.0-mile proposed project is to correct operational issues, address deteriorating pavement 
condition, and add 3-foot paved shoulders.  To correct operational issues, the intersection of North Avenue and 
Watertown Road will be realigned with turn lanes added. Signal and minor configuration improvements, as well as 
intersection and railroad timing coordination, will be considered to address safety concerns at the intersection of CTH 
M and CTH F (Redford Blvd).  

Waukesha County plans to apply for STP funding for this project in 2021. 

Location 
City of Pewaukee 

Analysis of Need 
The condition of the pavement is poor, with a PCI of 30. The pavement currently ends at the edge line of the travel 
lanes, causing cracking and fatigue along the edges of pavement.   

The intersection with Watertown Road is poorly configured, and the eastbound Watertown Road intersection approach 
has a rutted shoulder from lacking a bypass lane or a separate left turn lane.  This intersection's existing angle is about 
75°/105°, compared to a 90°-preferred angle.  This causes vehicles to consistently overlap opposing lanes or use 
shoulders to navigate turns. Additionally, this intersection is positioned immediately adjacent to a farmhouse so drivers' 
view of cross-traffic is obstructed.  With no bypass lane, motorists have reported back-ups extending from this 
intersection to the very busy nearby CTH M / CTH F intersection. Twenty collisions have occurred at this intersection 
from 2014 to 2018.  

Alternatives 
Rehabilitate the pavement only with the paving program using 100% county funding. This project would not add paved 
shoulders or address the intersection of North Avenue/Watertown Road as those improvements are beyond the scope 
of the paving program.     

Ongoing Operating Costs 
None 

Previous Action 
Approved as new project in the 2020 – 2024 capital plan. Approved as planned in the 2021-2025 capital plan. 
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Project Title: CTH F at Lindsay Road Project #: 202105 
Department: Public Works - Highways  Project Type: Spot Improvement 
Phase: Preliminary Design  Road Name: Redford Blvd & Lindsay Rd 
Budget Action: As Planned    Choose an item.    Manager: Allison Bussler, DPW Director 

Date: December 2, 2021 Map / Image: Click Here 

 

CAPIT AL BUDGET  SUMMARY
Year 2020 2021 2022 2023 2024 Total 
Project Phase Design Design/Land Const Project 

Expenditure Budget $0 $15,000 $35,000 $78,000 $0 $128,000
Revenue Budget $0 $15,000 $35,000 $78,000 $0 $128,000
Net Costs After Revenues Applied $0 $0 $0 $0 $0 $0
COST  DOCUMENT AT ION REVENUE
Design $135,000 Federal Highway Safety  
WisDOT Design Review $15,000 Improvement Program (HSIP) $837,000
Land Acquisition $35,000 Local Municipality $128,000
Construction $690,000
Construction Management $45,000
Contingency $45,000
Total Project Cost $965,000 Total Revenue $965,000

EXPENDIT URE BUDGET $128,000 REVENUE BUDGET $128,000

Project Scope & Description: 
The purpose of the proposed project is to correct safety problems at the CTH F (Redford Blvd) and Lindsay 
Road intersection.  The project will modify the existing CTH F/Lindsay Road intersection to a “Restricted 
Crossing U-Turn Intersection" (RCUT) that prohibits left turns and thru traffic across CTH F from both 
eastbound and westbound Lindsay Road.  This intersection's safety improvement include: 

 Add a raised median island on CTH F at the center of intersection only allowing right turns onto
CTH F from Linday Road.

 Add raised islands at the approaches to intersection to require Lindsay Road traffic to turn right
only onto CTH F.

 Modify the CTH F medians north and south of intersection for accomodating U-turns.
 Modify highway lights at this RCUT intersection.

The City of Pewaukee has requested this project and will partner with Waukesha County, paying the county 
share of the costs.  HSIP funding has been applied for in 2020. 

Location:  City of Pewaukee 

Analysis of Need: 
The CTH F (Redford Blvd) intersection with Lindsay Road has a high collision rate in the county. Thirty-one 
(31) crashes were reported here during the past 5.5-years for an intersection crash rate of 310 crashes per
100-million vehicle-miles. Two more collisions have occurred here during July 2020. Ten of these collisions
involved severe injuries. The collision rate at this intersection is significantly greater than the statewide
average and upper control limits of a multilane highway posted at 55 MPH (above 45 MPH).

There are no highway curves and hills that restrict visibility. CTH F has a 55 MPH posted speed and 
Lindsay Road has a 35-MPH posted speed.  Lindsay Road's 1,400 vehicles per day 2-way traffic volume 
is growing with local business and residential development.  However, this remains significantly less than 
the 22,500 vehicles per day 2-way traffic along CTH F.    

Alternatives: A new traffic signal is not appropriate along CTH F nor is it warranted, based on 5-year 
collision history and October 2019 traffic counts. 

Ongoing Operating Costs: The modified highway lights will be maintained by Waukesha County and there 
will be utility costs associated with the new modified lighting. 

Previous Action: Approved as a new project in the 2021-2025 capital plan. 
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Project Title: CTH M, Calhoun Road to East County Line Project #: 201008 

Department: Public Works - Highways Project Type: Priority Corridor 

Phase: Construction Road Name: North Avenue 
Budget Action:  C - $ Update C - Rev Update Choose an item. Manager: Allison Bussler, DPW Director 

Date: December 2, 2021 Map / Image: Click Here 

CAPITAL BUDGET SUMMARY
Year 2015 2016 2017 2020 2021 2022 Total 
Project Phase Design Design/Land Land Const Const Const Project 

Expenditure Budget $1,098,000 $1,524,000 $2,132,000 $4,351,000 $4,890,000 $560,000 $14,555,000
Revenue Budget $0 $0 $0 $445,000 $867,000 $275,000 $1,587,000
Net Costs After Revenues Applied $1,098,000 $1,524,000 $2,132,000 $3,906,000 $4,023,000 $285,000 $12,968,000

COST DOCUMENTATION REVENUE
Design $1,900,000
WisDOT Design Review $200,000 Federal Surface Transportation
Land Acquisition $3,500,000 Program - STP Funding $16,110,000
Construction $22,550,000 (Per State Municipal Agreements)
Construction Management $1,670,000 Local Municipality $1,312,000
Contingency $845,000 Misc Reimbursements / Credits $275,000

Total Project Cost $30,665,000 Total Revenue $17,697,000

EXPENDITURE BUDGET $14,555,000 REVENUE BUDGET $1,587,000

Project Scope & Description 
This project involves the reconstruction and widening of about 3.0 miles of CTH M (North Avenue) from Calhoun Road to 124th 
Street to four lanes and the replacement of bridges and culverts over Underwood Creek. A raised median will be provided along 
the project for left turn movements. The median area, along with 3 ponds, will provide additional capacity for storm water 
management. The roadway alignment will stay at its present location. Land will be acquired to a distance of 60 feet from the 
roadway centerline and additional grading easements and vision corners as may be required. 

The county proposes increasing the project budget by $2,590,000 (net costs to the county of $1,723,000 after additional 
municipal revenues applied) in 2021. Several reasons for this increase include: During the design phase, WisDOT and the 
Federal Highway Administration (FHWA) took nearly two years to review the environmental document, leading to a need for 
accelerated final design and increased costs; WisDOT and Canadian Pacific RR, the entities responsible for designing the 
railroad crossings/signals, went over their budget; and there were higher costs due to compensable utilities. 

The county proposes increasing the project budget by $560,000 (net costs to the county of $285,000 after miscellaneous 
reimbursements and credits are applied) in 2022. The reasons for this increase include additional work on two railroad crossings, 
discovery of construction and utility conflicts, and increased engineering costs. A portion of the revenue includes reimbursements 
for claims related to the utility and construction conflicts. 

Location:  City of Brookfield, Village of Elm Grove 

Analysis of Need:  CTH M, or North Avenue, has been identified as a priority corridor for widening to four lanes by the 
Department of Public Works. This portion of CTH M is shown as a four-lane roadway in the 2035 Southeastern Wisconsin 
Regional Planning Commission (SEWRPC) Jurisdictional Highway Plans for Waukesha County. Traffic volumes recorded in 
2011 along this portion of CTH M range from approximately 14,400 vehicles per day (VPD) at Calhoun Road to 20,400 VPD at 
124th Street. These volumes indicate that the existing two-lane roadway is beyond its operating capacity and is in need of 
widening. 

Alternatives:  
 Rehabilitate CTH M: This alternate will address pavement issues but will not provide the required level of service or

capacity warranted by traffic volumes or improve ingress to the highway.
 Reconstruct CTH M to provide necessary additional capacity.

Ongoing Operating Costs: Operating costs are expected to increase by approximately $42,500 per annum for the additional 
lane miles after the construction phase is completed. 

Previous Action: 2010-2014 capital plan: approved as a new project. 2011-2015, 2012-2016, 2013-2017, 2014-2018, 2016-
2020, 2019-2023 capital plans: approved with a cost update. 2014-2018, 2015-2019, 2018-2022, 2020-2024 capital plans: 
approved as planned. Combined with project 201202 and approved in 2017-2021 capital plan with a delay and updates to cost 
and revenues. Approved with cost update and revenue update in the 2021-2025 capital plan. 
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Project Title: CTH XX, Pebble Brook Creek Bridge Project #: 201402 

Department: Public Works - Highways Project Type: Bridge 

Phase: Construction Road Name: Oakdale Drive 
Budget Action:  C - $ Update C - Rev Update Manager: Allison Bussler, DPW Director 

Date: December 2, 2021 Map / Image: Click Here 

CAPITAL BUDGET SUMMARY
Year 2014 2015-18 2019 2020 2021 2022 Total 
Project Phase Concept Design Right of Way Construction Project 

Expenditure Budget $5,000 $0 $87,000 $11,000 $0 $69,000 $172,000
Revenue Budget $0 $0 $0 $0 $0 $0 $0
Net Cost After Revenues Applied $5,000 $0 $87,000 $11,000 $0 $69,000 $172,000

COST DOCUMENTATION REVENUE
Budget/Concept $5,000 Federal Bridge Aid $197,000
Design $67,000 Federal Bridge Aid (Anticipated) $80,000
State Review For Design $20,000
Land Acquisition $11,000
Construction $277,000
Construction Management $55,000
Contingency $14,000

Total Project Cost $449,000 Total Revenue $277,000

EXPENDITURE BUDGET $172,000 REVENUE BUDGET $0

Project Scope & Description 
This project is an overlay of the CTH XX bridge over Pebble Brook Creek.  A concrete overlay is anticipated, but several 
overlay types will be considered during design.  Concrete repairs will be made to the spalled areas of the deck edges. 
Existing bridge railing may be salvaged/remounted or completely replaced with this project.  Approach guardrail will be 
replaced to meet current standards. The asphalt bridge approaches will be repaved, and concrete approach slabs will be 
added at the structure. Right of way was purchased to the ultimate width of 100 feet at this bridge in the 1970’s. No additional 
fee acquisition is anticipated. Some easements may be necessary due to the proximity to railroad right of way.  This project 
was delayed in the 2017-2021 capital plan because the project was not approved for federal funding following the 2015 
application.  Waukesha County again applied for federal funding in 2017, and in May 2018 WisDOT approved federal bridge 
funding for the project. An agreement with WisDOT was executed in February 2019 authorizing $197,000 in federal funds 
toward the project. Construction costs are estimated to increase $96,000 based on the 60% design estimate. Waukesha 
County will request an additional $80,000 in federal bridge aid.  

Location: Village of Waukesha 

Analysis of Need: The existing bridge (B-67-195) is a two-span concrete box culvert that was constructed in 1980.  The 
roof of the box culvert serves as the roadway driving surface.  Most of the box culvert is in good condition. However, 
approximately 8% of the top deck surface is delaminated, and some concrete is beginning to spall.  The delamination is due 
to corrosion of the top mat of bar steel. This bar steel is not epoxy coated.  There is also spalling of concrete along both 
edges of the deck (roof) at the drip edge. The approach guardrail is in poor condition and does not meet current standards. 
The roadway is functionally classified as a ‘principal arterial.’  The bridge is considered ‘structurally deficient’ due to its 
current condition rating. The structure sufficiency number is 53.5. This indicates that structure rehabilitation is warranted 
according to WisDOT guidelines, which makes the bridge eligible for federal bridge rehabilitation funding when the 
sufficiency index is below 80.  An independent engineering study report was prepared for this project prior to application for 
federal bridge funding.  The report verifies that the proposed project scope is a cost-effective rehabilitation strategy. The 
2018 traffic volume (WisDOT count) on this roadway segment was 3,200 vehicles per day.     

Alternatives:  Reconstruct the existing bridge and roadway approaches to current WisDOT standards.  This alternative, 
while addressing the deficiencies, is not warranted.   

Ongoing Operating Costs: Maintenance costs will be reduced in the early years after construction beyond 2018. 

Previous Action:  Approved as a new project in the 2014-2018 capital plan. Approved as planned in the 2015-2019 capital 
plan. Approved with delay/cost update in the 2016-2020 capital plan. Delayed in the 2017-2021 capital plan. Approved with 
cost update in the 2018-2022 capital plan. Approved as planned in the 2019-2023 capital plan. Approved with cost and 
revenue update in the 2020-2024 capital plan. Approved with a delay in the 2021-2025 capital plan. 
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Project Title: CTH O, CTH HH to Grange Project #: 202102 

Department: Public Works - Highways  Project Type: Priority Corridor 

Phase: Preliminary Design  Road Name: Moorland Rd. 
Budget Action:  As Planned    Choose an item.  Choose an item.  Manager: Allison Bussler, DPW Director 

Date: December 2, 2021 Map / Image: Click Here 

CAPITAL BUDGET SUMMARY
Year 2022 2023 2025 Total 
Project Phase Design Land Construction Project 

Expenditure Budget $123,000 $307,200 $1,518,000 $1,948,200
Revenue Budget $0 $0 $1,075,000 $1,075,000
Net Costs after Revenues Applied $123,000 $307,200 $443,000 $873,200

COST DOCUMENTATION

Design $615,000 Federal Surface Transportation $6,992,800
Land Acquisition $736,000 Improvement Program (STP) 
Construction $6,600,000 Local Municipality $1,000,000
Construction Management $660,000 Developers Contribution $75,000
Contingency $330,000
Total Project Cost $8,941,000 $8,067,800

$1,948,200 $1,075,000

REVENUE

Total Revenue

EXPENDITURE BUDGET REVENUE BUDGET

Project Scope & Description: 
This project will add the additional lanes to CTH O, between CTH HH (College Avenue) and Grange Avenue (1.2 miles) to create 
the planned 4 lane roadway.  The road will have a median to provide for separation of opposing movements.  The roadway will 
stay on its current alignment and will be situated within the existing 130-foot wide corridor and, although most of the right-of-way 
has been previously acquired, some additional land acquisition and grading easements will be needed. This project is the final 
CTH O segment to be widened and rehabilitated and will allow the county to complete operational, safety and condition 
improvements along the entire CTH O corridor. Waukesha County applied for and was awarded Federal STP funding for the 
project. The county is also in negotiations with the City of New Berlin to develop an agreement for a city contribution for the 
construction phase of the project. The developer has committed to a contribution of $75,000 towards the project. 

Location: City of New Berlin 

Analysis of Need:  When CTH O was constructed between Janesville Road and Grange Avenue in 1997, it was designed so 
that the 2 lane roadway that was built would become the north bound lanes of a future 4 lane roadway. At that time the SEWRPC 
jurisdictional plan called for CTH O to be a 2 lane highway. Since then traffic has increased significantly along the route and the 
latest SEWRPC jurisdictional plan calls for CTH O to be a 4 lane highway. In 2009 the City of Muskego as part of a Tax 
Incremental Financing (TIF) District created the planned 4 lane roadway between Janesville Road and College Ave by building 
the new south bound lanes. The portion of CTH O between College Avenue and Grange Avenue remains a 2 lane roadway 
although traffic volumes recorded in 2018 along this portion of CTH O were approximately 17,500 vehicles per day and 
development along the project route is in progress. It’s expected that this area will continue to develop. This development is the 
reason that New Berlin will contribute to this project through a new TIF District. In addition to the traffic growth this section of 
CTH O is in between two four-lane segments, causing congestion and confusion due to lane drops and bottlenecking of traffic.  

Alternatives: 
1. Do nothing.  This alternate does not address the long-term needs for the corridor.
2. Reconstruct CTH O as described above.

Ongoing Operating Costs:  Operating costs are expected to increase by approximately $10,400 per annum for the additional 
lane miles. 

Previous Action:  This project was formerly submitted in the 2010-2014 Capital Plan as Project 201007. The project was 
removed from the Capital Plan in the 2015-2019 Capital Plan due to lack of funding (federal funds were denied and the local 
municipality was expected to create a TIF District which did not happen). The project is resubmitted as a new project in the 2021-
2025 Capital Plan.  Approved as a new project in the 2021-2025 capital plan. 
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Project Title: CTH O, I-94 to USH 18 Project #: 201502 

Department: Public Works - Highways Project Type: Rehabilitation 

Phase: Construction Road Name: Moorland Road 
Budget Action: C - $ Update C - Rev Update Manager: Allison Bussler, DPW Director 

Date: December 2, 2021 Map / Image: Click Here 

CAPITAL BUDGET SUMMARY
Year 2019 2020 2021 2022 Total 
Project Phase Design Design/Land Construction Construction Project 

Expenditure Budget $100,000 $153,600 $0 $1,548,400 $1,802,000
Revenue Budget $0 $0 $0 $159,000 $159,000
Net Cost After Revenues Applie $100,000 $153,600 $0 $1,389,400 $1,643,000

COST DOCUMENTATION REVENUE

Design $698,000 Surface Transportation Program - STP $6,372,000
WisDOT Plan Review $15,000 City of Brookfield $159,000
Land Acquisition $555,000
Construction $6,000,000
Construction Management $600,000
Contingency $306,000
Total Project Cost $8,174,000 Total Revenue $6,531,000

EXPENDITURE BUDGET $1,643,000 REVENUE BUDGET $159,000

Project Scope & Description: 
This 0.8-mile long project involves the rehabilitation of CTH O to bring it up to current standards.  Improvements will include: 
replacing the existing concrete pavement, reconfiguring intersections to improve safety, replacing older traffic signals, minor 
grading, and adding sidewalks and storm water improvements. Access to Brookfield Square Mall and other businesses 
adjacent to Moorland Road will need to be maintained during construction. Therefore, traffic control will be a major challenge 
for this project.  Federal funds will be used to offset the cost of design, real estate, and construction for this project.  The 
department was awarded $6,372,000 in federal STP funds in 2019.  The city of Brookfield will pay for amenities (such as 
sidewalks and retaining walls) above and beyond those needed for the highway project, estimated at $159,000.   

Location: City of Brookfield 

Analysis of Need:  The concrete pavement along this portion of Moorland Road (CTH O) has deteriorated to the point 
where it now has a pavement condition index (PCI) of 30 which is regarded as poor. A PCI of 20 would indicate that the 
pavement has failed. The roadway was first built in 1978 and was rehabilitated in 2001, but that rehabilitation is now at the 
end of its useful life; paving slabs have deteriorated; paving joints have faulted, and the concrete pavement is in need of 
replacement. Pavement issues are further compounded by the fact that this portion of Moorland Road is one of the busiest 
on the county system with over 30,000 vehicles per day using the corridor, which serves as a major access road to 
Brookfield Square Mall and to the Bluemound Road corridor.    

Alternatives: 
 Attempt further rehabilitation. This alternate is not recommended because it is not considered cost-effective due

to the poor condition of the existing pavement and the high cost of traffic control needed to maintain traffic for this
roadway.

 Reconstruct\rehabilitate CTH O as described above.

Ongoing Operating Costs: Operating costs are not expected to change. 

Previous Action:  Approved as a new project in the 2015-2019 capital plan. Approved as planned in the 2016-2020, 2018-
2022, 2019-2023 capital plans. Approved with a revenue update in the 2017-2021 capital plan. Delayed with cost and 
revenue updates in the 2020-2024 capital plan. Approved as planned in the 2021-2025 capital plan.  
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Project Title: CTH O, CTH ES to CTH D Rehabilitation Project #: 201803 

Department: Public Works - Highways  Project Type: Rehabilitation 

Phase: Preliminary Design  Road Name: Moorland Road 
Budget Action:  C - $ Update    Manager: Allison Bussler, DPW Director 

Date: December 2, 2021 Map / Image: Click Here 

CAPITAL BUDGET SUMMARY
Year 2021 2022 2024 Total 
Project Phase Design Design/Land Construction Project 

Expenditure Budget $112,200 $208,300 $1,859,400 $2,179,900
Revenue Budget $0 $0 $0 $0
Net Cost After Revenues Applied $112,200 $208,300 $1,859,400 $2,179,900

COST DOCUMENTATION REVENUE
Design $636,700 Federal Surface Transportation
WisDOT Design Review $15,000 Program (STP) Funding - Design $487,800
Land Acquisition $787,000 STP Funding - Real Estate $630,400
Construction $6,364,000 STP Funding - Construction $5,459,200
Construction Management $636,400
Contingency $318,200

Total Project Cost $8,757,300 Total Revenue $6,577,400

EXPENDITURE BUDGET $2,179,900 REVENUE BUDGET $0

Project Scope & Description: 
This 1.2-mile long project involves the rehabilitation/reconstruction of CTH O to bring it up to current standards. 
Improvements will include: replacing the existing concrete pavement, reconfiguring intersections to improve safety, 
replacing older traffic signals, minor grading, adding sidewalks and storm water improvements. Access to other 
businesses and residences adjacent to Moorland Road will need to be maintained during construction. Therefore, 
traffic control will be a major challenge for this project.  This project will use federal funds to partially offset the cost of 
design and construction. The department applied for and was awarded $6,577,400 in federal STP funds for this 
project. Last year, construction was pushed out to 2025 to better align with future STP cycles, but due to an above 
average year of STP awards for Waukesha County, the project can be moved up to 2024 to better align with the 
overall construction schedule for the corridor. The project costs have been updated to reflect the latest estimate and 
STP application, reducing the net share of county costs by $487,800. The design costs are estimated to increase by 
$51,700 in 2022 due to better connecting and aligning this project with the other projects along the corridor. 

Location: City of New Berlin

Analysis of Need: 
The concrete pavement along this portion of Moorland Road (CTH O) is in poor condition; the transverse and 
longitudinal joints show signs of significant deterioration, and several slabs have failed requiring significant investment 
in maintenance. The roadway was first built in 1978 and was rehabilitated in 2006. That rehabilitation will be at the 
end of its useful life by 2024, and the concrete pavement will need to be replaced. Pavement issues are further 
compounded by the fact that this portion of Moorland Road is one of the busiest on the county system with over 
30,000 vehicles per day. The corridor serves as a major access road between I-43 and I-94. 

Alternatives: Attempt further rehabilitation. This alternate is not recommended because it is not considered cost-
effective due to the poor condition of the existing pavement and the high cost of traffic control needed to maintain 
traffic for this roadway.  

Ongoing Operating Costs: Operating costs are not expected to change. 

Previous Action: Approved as a new project in the 2018-2022 capital plan; approved as planned in the 2019-2023
plan. Delayed with a change of scope and a cost update in the 2020-2024 capital plan.  This project initially extended 
from CTH ES to STH 59 as a single project, but was been split into two projects (see #202013, CTH O, CTH D to 
STH 59) in the 2020-2024 capital plan. Accelerated with cost and revenue updates in the 2021-2025 capital plan. 
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Project Title: CTH I, Calhoun Creek Bridge Project #: 202201 
Department: Public Works - Highways  Project Type: Bridge 
Phase: Preliminary Design  Road Name: Beloit Road 
Budget Action:  New    Choose an item.    Manager: Allison Bussler 

Date: December 2, 2021 Map / Image: Click Here 

 

CAPITAL BUDGET SUMMARY
Year 2022 2023-24 2025 2026 2027 Total 
Project Phase Design Design Design Design/Land Const Project 

Expenditure Budget $6,000 $0 $17,200 $4,000 $83,800 $111,000
Revenue Budget $0 $0 $0 $0 $0 $0
Net Costs After Revenues Applied $6,000 $0 $17,200 $4,000 $83,800 $111,000

COST DOCUMENTATION REVENUE

Design $69,000 Federal Bridge Aid (Anticipated) $420,000
WisDOT Design Review $23,000
Land Acquisition $20,000
Construction $364,000
Construction Management $40,000
Contingency $15,000

Total Project Cost $531,000 Total Revenue $420,000

EXPENDITURE BUDGET $111,000 REVENUE BUDGET $0

Project Scope & Description:  This project is a rehabilitation of the CTH I bridge over Calhoun Creek. 
The scope of the project consists of replacing structural lining of the three existing culvert barrels. This will 
maintain the integrity of the barrels and extend their useful life. The existing concrete headwalls and the 
roadway over the structure will remain in-place.  There is adequate right-of-way width and permanent 
easement at this bridge site. However, additional temporary easements will likely be required for 
construction to begin. The project will be constructed with the roadway open to through traffic. Waukesha 
County will apply for federal funding in 2023.     

Location: City of New Berlin 

Analysis of Need: The existing bridge (B-67-318) is a three-barrel corrugated steel culvert structure. The 
culvert barrels are six feet in diameter. Two barrels were constructed in 1976 with a CTH I roadway project. 
In 2009, a developer added a third barrel and constructed the existing headwalls. The two original barrels 
are corroding with significant section loss in the low flow portion of the pipes. The third barrel has some rust 
beginning in the low flow area. The roadway over the structure is in good condition and was re-built in 2018. 
The roadway is functionally classified as a ‘minor arterial.’ The bridge is considered ‘structurally deficient’ 
due to its current condition rating. The structure sufficiency number is 38.0. This indicates that structure 
replacement is warranted according to Wisconsin Department of Transportation (WisDOT) guidelines, 
which makes the bridge eligible for federal bridge replacement or rehabilitation funding when the sufficiency 
index is below 50. Replacing the culvert lining will address the structure deficiencies while avoiding the 
need to excavate the roadway. An independent engineering study report will be prepared for this project 
prior to application for federal bridge funding. The purpose of the report is to verify that the proposed project 
scope is a cost-effective rehabilitation strategy. The 2018 traffic volume on this roadway segment was 7,300 
vehicles per day.   

Alternatives: Reconstruct the existing bridge and roadway approaches to current WisDOT standards.  This 
alternative, while addressing the deficiencies, is not warranted. 

Ongoing Operating Costs:  Maintenance costs will be reduced in the early years after construction beyond 
2027. 

Previous Action: None 
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Project Title: CTH EF, Bark River Bridge Project #: 202202 
Department: Public Works - Highways  Project Type: Bridge 
Phase: Preliminary Design  Road Name: Dorn Road 
Budget Action:  New    Choose an item.    Manager: Allison Bussler 

Date: December 2, 2021 Map / Image: Click Here 

 

CAPITAL BUDGET SUMMARY
Year 2022 2023-24 2025 2026 2027 Total 
Project Phase Design Design Design/Land Land Const Project 

Expenditure Budget $6,000 $0 $13,400 $2,200 $57,400 $79,000
Revenue Budget $0 $0 $0 $0 $0 $0
Net Costs After Revenues Applied $6,000 $0 $13,400 $2,200 $57,400 $79,000

COST DOCUMENTATION REVENUE

Design $56,000 Fed Aid Bridge (Anticipated) $291,000
WisDOT Design Review $17,000
Land Acquisition $11,000
Construction $229,000
Construction Management $46,000
Contingency $11,000

Total Project Cost $370,000 Total Revenue $291,000

EXPENDITURE BUDGET $79,000 REVENUE BUDGET $0

Project Scope & Description:  This project is an overlay of the CTH EF bridge over the Bark River.  A concrete 
overlay is anticipated, but several overlay types will be considered during design. Concrete repairs will be made to 
the spalled and deteriorated culvert ends.  Stainless steel flashing will be installed on the ends of the culvert roof. 
Existing bridge railing may be salvaged/remounted or completely replaced with this project.  Approach guardrail will 
be replaced to meet current standards.  The immediate asphalt bridge approaches will be repaved. The existing 
right-of-way at the bridge matches the ultimate width of 66 feet on CTH EF. No additional fee acquisition is 
anticipated, though grading easements may be necessary. Waukesha County will apply for federal funding in 2023.  

Location: Town of Merton 

Analysis of Need:  The existing bridge (B-67-210) is a two-span box culvert that was constructed in 1984.  The roof 
of the box culvert serves as the roadway driving surface.  Most of the structure is in good condition.  However, an 
estimated 8% of the top deck surface is delaminated. The delamination is due to corrosion of the top mat of bar steel. 
At the two culvert ends, the pier wall and roof underside are deteriorating, with delamination and spalling.  The 
approach guardrail is in poor condition and does not meet current standards. The roadway is functionally classified 
as a ‘minor arterial.’  The bridge is considered ‘structurally deficient’ due to its current condition rating.  The structure 
sufficiency number is 70.7. This indicates that structure rehabilitation is warranted according to Wisconsin 
Department of Transportation (WisDOT) guidelines, which makes the bridge eligible for federal bridge rehabilitation 
funding when the sufficiency index is below 80. An independent engineering study report will be prepared for this 
project prior to application for federal bridge funding. The purpose of the report is to verify that the proposed project 
scope is a cost-effective rehabilitation strategy.  The 2015 traffic volume on this roadway segment was 1,800 vehicles 
per day.   

Alternatives: Reconstruct the existing bridge and roadway approaches to current WisDOT standards. This 
alternative, while addressing the deficiencies, is not warranted. 

Ongoing Operating Costs:  Maintenance costs will be reduced in the early years after construction beyond 2027. 

Previous Action: None 
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Project Title: CTH I, Mukwonago River Bridge Project #: 202203 
Department: Public Works - Highways  Project Type: Rehabilitation 
Phase: Preliminary Design  Road Name: Beloit Road 
Budget Action:  New    Choose an item.    Manager: Allison Bussler 

Date: December 2, 2021 Map / Image: Click Here 

 

CAPITAL BUDGET SUMMARY
Year 2022 2023-24 2025 2026 2027 Total 
Project Phase Design Design Design/Land Land Const Project 

Expenditure Budget $6,000 $0 $18,400 $5,600 $85,000 $115,000
Revenue Budget $0 $0 $0 $0 $0 $0
Net Costs After Revenues Applied $6,000 $0 $18,400 $5,600 $85,000 $115,000

COST DOCUMENTATION REVENUE

Design $72,000 Fed Aid Bridge (Anticipated) $436,000
WisDOT Design Review $26,000
Land Acquisition $28,000
Construction $340,000
Construction Management $68,000
Contingency $17,000

Total Project Cost $551,000 Total Revenue $436,000

EXPENDITURE BUDGET $115,000 REVENUE BUDGET $0

Project Scope & Description:  This project is an overlay of the CTH I bridge over the Mukwonago River.  A concrete 
overlay is anticipated, but several overlay types will be considered during design. Concrete repairs will be made to 
the spalled slab edges.  Galvanized Steel flashing will be installed on the slab edges. Existing bridge railing may be 
modified/remounted or completely replaced with this project. Railing replacement with concrete parapet will be 
investigated.  Approach guardrail will be replaced to meet current standards. The immediate asphalt approaches will 
be repaved. The existing right-of-way width is 66 feet, whereas the ultimate right-of-way width is 100 feet. The county 
does not anticipate purchasing the ultimate right-of-way width, however, some land acquisition is anticipated to 
relocate one-two driveways for guardrail construction. At construction, it is anticipated that the bridge will be closed 
to traffic with a detour in-place. It is anticipated Waukesha County will apply for federal bridge funding in 2023.   

Locations:  Town of Mukwonago 

Analysis of Need:  The existing bridge (B-67-202) is a single span flat slab structure that was constructed in 1981.  
The bridge wearing surface is an estimated 8% delaminated and is beginning to spall. The delamination is due to 
corrosion of the top mat of bar steel.  The slab underside is spalled along both edges. The approach guardrail is in 
poor condition and does not meet current standards. The roadway is functionally classified as a ‘minor arterial.’  The 
structure sufficiency number is 77.4. This indicates that structure rehabilitation is warranted according to WisDOT 
guidelines, which makes the bridge eligible for federal bridge rehabilitation funding when the sufficiency index is 
below 80.  An independent engineering study report will be prepared for this project prior to application for federal 
bridge funding.  The purpose of the report is to verify that the proposed project scope is a cost-effective rehabilitation 
strategy.  The 2018 traffic volume on this roadway segment was 1,200 vehicles per day.     

Alternatives: Reconstruct the existing bridge and roadway approaches to current WisDOT standards. This 
alternative, while addressing the deficiencies, is not warranted. 

Ongoing Operating Costs:  Maintenance costs will be reduced in the early years after construction beyond 2027. 

Previous Action: None 
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Project Title: Bridge Aid Program: 2018-2022 Project #: 201701 
Department: Public Works - Highways  Project Type: Bridge 
Phase: Program Project  Road Name: 
Budget Action:  As Planned    Choose an item.    Manager: Allison Bussler, Director DPW 

Date: December 2, 2021 Map / Image: Click Here 

 

CAPIT AL BUDGET  SUMMARY
Year 2018 2019 2020 2021 2022 Total 
Project Phase Project 

Expenditure Budget $100,000 $100,000 $100,000 $100,000 $100,000 $500,000
Revenue Budget $0 $0 $0 $0 $0 $0
Net Cost After Revenues Applied $100,000 $100,000 $100,000 $100,000 $100,000 $500,000

COST  DOCUMENT AT ION REVENUE

2018 Appropriation $100,000
2019 Appropriation $100,000
2020 Appropriation $100,000
2021 Appropriation $100,000
2022 Appropriation $100,000

Total Project Cost $500,000 Total Revenue $0

EXPENDIT URE BUDGET $500,000 REVENUE BUDGET $0

Project Scope & Description 
The program provides assistance to municipalities for the replacement of bridge or culvert structures.  The 
program normally provides 50% of the funding for engineering, design, and construction of town-initiated 
projects that do not receive federal or state aid.    

Locations 
Various 

Analysis of Need 
Wisconsin Statute 82.08 requires the County to fund half the cost of construction or repair of local bridge 
and culvert projects initiated by townships.  Such projects arise during the course of the budget year and 
funds are distributed on the basis of requests received.  Requests that exceed the remaining funding for 
one year are carried over to the next year.   

Alternatives 
 County participation in the program is required by a statutory mandate.
 The county can opt out of participation with villages.

Ongoing Operating Costs 
The projects do not require departmental budget operating expenditures.  Projects are reviewed by County 
engineering staff.  

Previous Action 
 Capital Project 9131 - Bridge Aid Program through 2017.
 Approved as a new project in the 2017-2021 Capital Plan.
 Approved as planned in the 2018-2022 Capital Plan.
 Approved as planned in the 2019-2023 Capital Plan.
 Approved as planned in the 2020-2024 Capital Plan.
 Approved as planned in the 2021-2025 Capital Plan.
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Project Title: Culvert Replacement Program 2018 - 2022 Project #: 201618 

Department: Public Works - Highways  Project Type: Bridge 

Phase: Program Project  Road Name: Various 
Budget Action:  As Planned    Choose an item.  Choose an item.  Manager: Allison Bussler, DPW Director 
Date: December 2, 2021 Map / Image: Click Here 

CAPITAL BUDGET SUMMARY
Year 2018 2019 2020 2021 2022 Total 
Project Phase Project 

Expenditure Budget $100,000 $100,000 $100,000 $100,000 $100,000 $500,000
Revenue Budget $0 $0 $0 $0 $0 $0
Net Cost After Revenues Applied $100,000 $100,000 $100,000 $100,000 $100,000 $500,000

COST DOCUMENTATION

2018 Appropriation $100,000
2019 Appropriation $100,000
2020 Appropriation $100,000
2021 Appropriation $100,000
2022 Appropriation $100,000
Total Project Cost $500,000 $0

$500,000 $0

REVENUE

Total Revenue

EXPENDITURE BUDGET REVENUE BUDGET

Project Scope & Description 
Provide annual funding for a countywide culvert replacement program. 

Location 
Various 

Analysis of Need 
The Public Works Department replaces a number of culverts every year because of deterioration.  This 
program is designed to address larger culvert structures that require extensive design, more land 
acquisition and higher construction costs. Generally the individual cost of culvert replacements is 
approximately $50,000 and do not warrant capital projects. However, when grouped together, the annual 
costs exceed $100,000. The County averages one to two culvert replacements per year under this program. 
Individual culvert locations are not normally known until the year they are to be replaced.   

Alternatives 
Schedule individual projects as needed. 

Ongoing Operating Costs 
The projects do not require departmental budget operating expenditures. Projects are reviewed by County 
engineering staff. 

Previous Action 
 Approved as a new project in the 2016-2020 capital plan.
 Approved as planned 2017-2021, 2018-2022, 2019-2023, 2020-2024, and 2021-2025 capital

plans.
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Project Title: Repaving Program 2018-2022 Project #: 201416 

Department: Public Works - Highways  Project Type: Repaving 

Phase: Program Project  Road Name: Various 
Budget Action:  C - Rev Update Choose an item.  Manager: Allison Bussler, DPW Director 

Date: December 2, 2021 Map / Image: Click Here 

CAPITAL BUDGET SUMMARY

Year 2018 2019 2020 2021 2022 Total

Project Phase

Expenditure Budget $4,450,000 $3,870,000 $2,700,000 $4,700,000 $4,300,000 $20,020,000

Revenue Budget $559,000 $725,000 $860,000 $1,040,000 $590,000 $3,774,000

Net Costs After Revenues Applied $3,891,000 $3,145,000 $1,840,000 $3,660,000 $3,710,000 $16,246,000

COST DOCUMENTATION REVENUE
County Highway Improvement Program (CHIP)

and CHIP-D (Discretionary)

Hwy Paving General Transportation Aid (GTA)

Paver Study & Shouldering Total CHIP CHIP-D GTA Donation Total

2018 $50,000 $4,400,000 $4,450,000 2018 $330,000 $229,000 $0 $0 $559,000

2019 $50,000 $3,820,000 $3,870,000 2019 $330,000 $0 $325,000 $70,000 $725,000

2020 $50,000 $2,650,000 $2,700,000 2020 $330,000 $260,000 $270,000 $0 $860,000

2021 $50,000 $4,650,000 $4,700,000 2021 $330,000 $260,000 $450,000 * $0 $1,040,000

2022 $50,000 $4,250,000 $4,300,000 2022 $330,000 $260,000 $0 $0 $590,000

Total Project Cost $250,000 $19,770,000 $20,020,000 Total Revenue $1,650,000 $1,009,000 $1,045,000 $70,000 $3,774,000

EXPENDITURE BUDGET $20,020,000 REVENUE BUDGET $3,774,000

*Includes $350,000 of GTA received above budget in 2018, appropriated as Capital Project Fund balance.

Project Scope & Description 
The project involves resurfacing or rehabilitation of county trunk highways to remove distressed areas and provide improved 
riding surfaces. It is the Department of Public Work’s goal to pave approximately 20 lane miles of roadway on an annual basis. 
Crush, relay and surface or other alternative methods will be used as necessary in lieu of a simple patch and overlay. The 
project includes the cost of the ongoing Pavement Inspection Program, which determines the sections of highways to be 
repaved, along with the cost of shouldering, and parking lots at the department’s substation facilities. Project funding was 
accelerated in the 2019-2023 capital plan, moving $1,000,000 from 2020 to 2019, to balance resources in the overall five-year 
capital plan. The 2021-2025 Capital Plan increases expenses by $500,000 in 2021 to cover repaving needs. Beginning in 2019, 
a portion of the state’s allocation of General Transportation Aid (GTA) revenue is budgeted to cover repaving project 
expenditures. GTA revenues of $100,000 are removed in 2022 due to lower revenues received. Inflation and a reduced number 
of highway capital projects has caused a gradual reduction in the number of lane miles paved and hence the average pavement 
condition rating has declined.  

During 2019, the budget was amended through an ordinance (173-96), increasing expenditures $70,000 in order to pave a five-
foot portion of the shoulders along CTH DR (Golf Road) from the Delafield city limits to Maple Avenue in the town of Delafield. 
This project is funded with $70,000 of donation revenue. 

Location:  Various locations throughout the county. 

Analysis of Need: The Department of Public Works presently maintains about 400 centerline miles of roadways on the county 
trunk system. The typical useful life of pavement is 15 years. The department reconstructed existing two-lane roadways to four-
lane facilities. These four-lane facilities are now coming to the end of their design life and need repaving.   As asphalt pavements 
age, the surface tends to rut and crack due to vehicle loads and weathering of the asphalt.  The department has initiated a 
pavement management program, using Cartegraph’s Pavementview software to rate pavement conditions and manage 
pavement projects.  The average Pavement Condition Index (PCI) of asphaltic pavements in 2020 was 67. It is the intention of 
this project to continue to maintain and improve current pavement conditions.  Resurfacing projects take into consideration the 
PCI of existing pavements and classification of the road.  The PCI ratings are updated on a rolling three-year schedule. 

Alternatives 
 Spot repairs and patching.  The result will be a slight delay in the deterioration of the system.
 Resurface roadways based on pavement conditions determined by the PAVER pavement management system and

Department review.

Ongoing Operating Costs: The cost of maintaining a two-lane roadway in good condition is projected to cost about $7,000 
per mile annually. 

Previous Action:  Approved as a new project in the 2014-18 capital plan.  Approved as planned in 2015-2019 Capital Plan. 
Approved as planned in the 2016-2020 Capital Plan. Approved with cost updates and accelerated in the 2017-2021 Capital 
Plan. Approved with cost and revenue updates in the 2018-2022 capital plan. Accelerated with cost and revenue updates in 
the 2019-2023 capital plan. Approved to accept a donation through ordinance (173-96) during 2019. Approved with a revenue 
update in the 2020-2024 capital plan. Approved with cost and revenue updates in the 2021-2025 capital plan. 
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Project Title: Golf Course Infrastructure Plan Project #: 202208 

Department: Parks & Land Use Project Type: Renovation/Upgrade 

Phase: Design / Construction Sponsor: 
Budget Action:  New Choose an item. Choose an item. Manager: Dale Shaver, PLU Director 

Date: December 2, 2021 Map / Image: Click Here 

CAPITAL BUDGET SUMMARY
Year 2022 2023 2024 2025 2026 Total 

Project Phase Design/Const. Construction Construction Construction Construction Project 

Expenditure Budget $862,000 $50,000 $70,000 $88,000 $65,000 $1,135,000
Revenue Budget $862,000 $50,000 $70,000 $88,000 $65,000 $1,135,000
Net Costs After Revenues Applied $0 $0 $0 $0 $0 $0

COST DOCUMENTATION REVENUE
Design / Engineering $6,000
Construction $1,021,500 Golf Course Fund Balance $1,135,000
Contingency $107,500

Total Project Cost $1,135,000 Total Revenue $1,135,000

EXPENDITURE BUDGET $1,135,000 REVENUE BUDGET $1,135,000

Project Scope & Description: 

The Department of Parks and Land Use has completed an update of its projected golf course infrastructure maintenance program. 
The golf course fund balance is anticipated to be stabilized due to the elimination of operational losses from the sale of Wanaki 
Golf Course, along with the transfer of the proceeds from the sale of Wanaki Golf Course into the fund. 

Based on the stabilization of the golf course fund balance, this capital project will address major infrastructure maintenance 
needed at Naga-Waukee War Memorial Golf Course. Major maintenance projects at the course include golf course irrigation 
system repair and replacement, pump station replacement, HVAC replacement, cart path maintenance, completion of a new 
clubhouse well, replacement of the clubhouse roof, and renovation of the clubhouse restrooms and patio pavement. 

This project is 100% funded from the Waukesha County Golf Course fund balance. The capital project expenditure and revenue 
budgets will be evaluated annually for the duration of the project, and adjusted accordingly based on the status of the golf course 
fund balance. 

Location:  Naga-Waukee War Memorial Golf Course - Town of Delafield, City of Delafield 

Analysis of Need: Implementation of the upgrades is necessary to address aging infrastructure and to maintain efficient operation 
of the Naga-Waukee War Memorial Golf Course and to continue to provide a quality golf experience to Waukesha County 
residents. 

Alternatives: Continue to perform minimum maintenance necessary to sustain golf operations, and rely on continued function of 
aging infrastructure systems and facilities that are well beyond the anticipated useful lifespan. 

Ongoing Operating Costs: Ongoing maintenance will continue to be performed by the staff at Naga-Waukee Golf Course. 
Upgraded infrastructure will result in efficiencies and cost savings pertaining to usage of water and electricity, and less labor 
hours for maintenance and repairs. Costs will continue to be offset by golf course revenue. 

Previous Action: None 
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Project Title: Fox River Park Improvements Project #: 202212 

Department: Parks & Land Use Project Type: Renovation/Upgrade 

Phase: Design / Construction Sponsor: 
Budget Action:  New Choose an item. Choose an item. Manager: Dale Shaver 

Date: December 2, 2021 Map / Image: Click Here 

CAPITAL BUDGET SUMMARY
Year 2022 2023 2024 2025 2026 Total 

Project Phase Project 

Expenditure Budget $313,300 $0 $0 $0 $0 $313,300
Revenue Budget $313,300 $0 $0 $0 $0 $313,300
Net Costs After Revenues Applied $0 $0 $0 $0 $0 $0

COST DOCUMENTATION REVENUE
Construction of Improvements $197,000 State DNR Grant Funding $90,000
Riverbank Restoration $76,300 SEWFRC Grant Funding $75,000
Contingency $40,000 SWRM (DATCP) Funding $36,300

Village Muk WWTP Funding $25,000
CDBG Funding $87,000

Total Project Cost $313,300 Total Revenue $313,300

EXPENDITURE BUDGET $313,300 REVENUE BUDGET $313,300

Project Scope & Description: Fox River Park was developed by the Department of Parks and Land Use (PLU) and opened to 
the public in June 2003. The original park master plan included a carry-in launch for watercraft on the Fox River.  The launch 
consisted of an asphalt ramp down to the edge of the river. In the years since, heavy use of the area by park patrons, along with 
powerful water flow, have eroded the riverbank and the end sections of the asphalt ramp to the point where it is no longer 
accessible or usable as a watercraft launch.  The site is now frequently used by anglers, but the eroded site conditions are also 
not conducive to fishing. Several years ago, a low-cost solution of soil-filled stabilization bags was installed to slow the erosion 
and to maintain the access to the water. These measures have also since started to erode and wash into the river. The access 
point has been identified as Site 7 along the Fabulous Fox Water Trail, which is a blue (water) recreational trail route that extends 
almost 200 miles from just south of Chicago to Menomonee Falls.  Development of the trail is a partnership between numerous 
Wisconsin and Illinois organizations and municipalities and the National Park Service. 

This proposed capital project would implement a new ADA-accessible fishing pier/overlook, a new ADA-accessible kayak/canoe 
launch, an ADA-accessible walkway to connect park patrons from existing parking to the new features, and 305 feet of riverbank 
stabilization/restoration.  The bank stabilization component of the project has long been considered a priority project in the Fox 
River watershed by the Southeast Wisconsin Fox River Commission (SEWFRC), because of the high potential that it has to 
benefit water quality.  SEWFRC previously awarded funds to the County that were used to create construction documents and 
cost estimates for the new pier/overlook and launch features, and Department of Agriculture, Trade and Consumer Protection 
(DATCP) engineers provided design services for the riverbank stabilization. Funding already secured for construction of the 
project includes a $75,000 grant from SEWFRC, a $36,250 Soil and Water Resource Management (SWRM) grant from DATCP, 
and $25,000 from Village of Mukwonago Wastewater Treatment Plant (WWTP) funding. To fund the remaining balance of the 
project costs, PLU will pursue grants from the State DNR and Community Development Block Grant (CDBG) funding.   

Location:   Fox River Park, W264 S4500, River Rd, Waukesha, WI 53189 

Analysis of Need: Completion of this project will provide safe and barrier-free access to a variety of recreational opportunities 
connected to the Fox River. The current site conditions are not conducive to outdoor water recreation.  The site is a recently-
designated access point for the new Fabulous Fox Water Trail, which will attract new users seeking to access the river at this 
location.  Repair and restoration of the riverbank is a priority project that will benefit water quality in the Fox River watershed.  

Alternatives:  Maintain existing conditions, which will continue to provide barriers to outdoor recreation tied to the Fox River, and 
also continue to contribute to water quality degradation.   

Ongoing Operating Costs: Maintenance of the new facilities will be by existing Fox River Park staff.  It is expected that minimal 
increases in maintenance requirements will be offset by increased revenue from park sticker sales by patrons who are drawn to 
Fox River Park to use the new facilities.  

Previous Action: None 
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Project Title: Pavement Management Plan 2018-2022 Project #: 201406 

Department: Parks & Land Use Project Type: Repaving 

Phase: Program Project Sponsor: 
Budget Action: C - $ Update Choose an item. Manager: Dale Shaver, PLU Director 

Date: December 2, 2021 Map / Image: Click Here 

CAPIT AL BUDGET  SUMMARY

Year 2018 2019 2020 2021 2022 Total 

Program Project Project 

Expenditure Budget $950,000 $1,200,000 $1,000,000 $900,000 $1,200,000 $5,250,000

Revenue Budget $150,000 $450,000 $200,000 $200,000 $200,000 $1,200,000

Net Cost After Revenues Applied $800,000 $750,000 $800,000 $700,000 $1,000,000 $4,050,000

COST DOCUMENTATION REVENUE Tarmann Landfill Comm. Develop.

Fund Balance Siting Revenue Block Grant Total 

2018 $950,000 2018 $50,000 $100,000 $0 $150,000

2019 $1,200,000 2019 $50,000 $200,000 $200,000 $450,000

2020 $1,000,000 2020 $0 $200,000 $0 $200,000

2021 $900,000 2021 $0 $200,000 $0 $200,000

2022 $1,200,000 2022 $0 $200,000 $0 $200,000

Total Project Cost $5,250,000 Total Revenue $100,000 $900,000 $200,000 $1,200,000

EXPENDITURE BUDGET $5,250,000 REVENUE BUDGET $1,200,000
 

Project Scope & Description  
In cooperation with the Public Works Department, the Department of Parks and Land Use retains consultant services to update the 
Pavement Management Plan.  The plan establishes a uniform procedure for pavement maintenance by establishing a Pavement 
Condition Index (PCI). The PCI is a rated scale of 1-100 based on the state of the asphalt.  Pavement repairs are scheduled based 
on rating. A PCI rating over 70 is satisfactory, and pavement ratings improve up to a scale maximum of 100. The goal is to maintain 
an average pavement PCI rating of 70 (“satisfactory”) or better.  The focus of the Pavement Management Plan for 2022 will be the 
first phase of pavement improvements at the Highway Operations Center, and reconstruction of the parking lot and launch approach 
at the Nagawicka Lake Access. Other Park System, Highway Operations and Government Center projects will be prioritized based 
on PCI rating, safety and access issues.  $10,000 of the total annual expenditure budget will be reserved for preventative pavement 
maintenance at the UW-Milwaukee at Waukesha campus, so that pavement reconstruction projects that were undertaken in the 
2017-2020 UWW Site Infrastructure Improvements capital project can be properly maintained as needed. Costs are updated to 
include an additional $300,000 in 2022 to reflect additional pavement maintenance needs at Highway Operations facilities. 

Location: The Waukesha County Department of Parks and Land Use is responsible for the pavement management of the 
Government Center Complex, Expo, Parks, Ice Arenas, Golf Courses, Boat Launches, Trails, Highway Operations Substations, 
UW-Milwaukee at Waukesha, and various other Waukesha County Facilities. The Department maintains 21 miles of road, 40 miles 
of paved trails, and 421,000 square yards of parking area. 

Analysis of Need: In 1995 the Waukesha County Department of Parks and Land Use (PLU) retained consulting services to provide 
a Pavement Management Plan to assist in cost-effectively managing the pavement assets for the 6 largest parks. At that time there 
were six park facilities with 243,000 square yards of paved surface. Currently PLU maintains over 875,000 square yards of paved 
surface around the Government Center, remote County facilities and the major parks.  This represents approximately 3.6 times as 
much pavement to maintain.  In addition, over 65,000 square yards of pavement at the Highway Operations Center and four (4) 
substations were added to the list of management responsibilities in 2021. The department uses a PAVER rating system in an effort 
to coordinate pavement condition analysis and project bidding with the Department of Public Works to save program cost. The 
PAVER rating process includes field surveys of pavement conditions, development of deterioration models, and preparation of a 
multi-year pavement management plan. Approximately 80% of the budget will be used for major rehabilitation on sections selected 
with a PCI below 40.  The remaining budget allocation is first utilized for preventative maintenance on sections with a PCI between 
67 and 75, selected on best-first basis; concrete replacement; and consulting. The goal of these practices is to maintain an average 
PCI of 70.  Anticipated projects may be adjusted due to project coordination efficiencies or accelerated deterioration.  

Alternatives: Spot repair with asphalt base patching or sealing road surface has been performed to maintain some function of the 
roadway or parking area. This could be continued on an annual basis, but will not achieve the desired surface performance or overall 
PCI rating goal. Reconstruction will be required sooner and risk issues would be more likely to occur.  

Ongoing Operating Costs: Maintenance of the existing road conditions requires frequent patching and seal applications in order 
to provide usable conditions and extend pavement life. Operating costs within the next five years will be minimal with the proposed 
pavement improvements. 

Previous Action:  Approved as a new project in 2014-2018 plan. Approved with cost update in the 2015-2019 capital plan. Approved 
as planned in the 2016-2020 capital plan.  Approved with a cost update in the 2017-2021 capital plan. Approved with a cost and 
revenue update in the 2018-2022 and 2019-2023 capital plans. Approved as planned in the 2020-2024 capital plan. Approved with 
a change in scope and a cost update in the 2021-2025 capital plan. 
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Capital Projects 2022 Adopted                    Project Listing 

Each year, the County Executive submits a capital budget and an updated five-year Capital Plan to the County 
Board.  After review and modification, the County Board adopts the plan by resolution.  The plan represents the 
prioritization of long-range capital infrastructure needs linked to the county’s strategic plan. 

Justice and Public Safety projects total $98.1 million or 65% of the plan. This includes $97.6 million to fund 
courthouse project - step 2, renovate existing courthouse. The first phase of this two-phase project was completed in 
2021; the budget and concept for the second phase began in 2021, with a budget of $1.2 million; the formal design 
for the second phase is scheduled to begin in 2022. Construction for the second phase is expected to continue into 
2026 and is estimated to cost $98.8 million in total.   

Public Works–Highway projects are about 26.4% of the plan at $39.9 million. However, many of the projects are 
managed by the Wisconsin Department of Transportation, who account for a majority of project costs using federal 
funds (typically paying 80% to 90% of most costs), and billing the county for its remaining share.  As a result, the 
capital plan reflects only the county’s net share on much larger transportation investments. Factoring in total 
transportation costs, including approximately $49.9 million of federal funds, highway projects make up 
about 44.8% (about $89.8 million in total) of the five-year capital plan.  

The Parks and Land Use functional area includes $10.8 million or about 7.2% of the plan, of which $9.1 million is for 
trails and parks pavement improvements. Trail project costs are mostly partially funded with federal, state, and 
private donation revenues.  

Public Works–Facilities/Other projects total $1.8 million or about 1.4% of the plan. The major building project in the 
five-year capital plan is the second phase of the two-phase project to upgrade the county courthouse (discussed 
above under the Justice and Public Safety functional area). The plan includes $500,000 as part of a $1.5 million 
project to upgrade fuel tank systems and replace tanks as needed (project began in 2018 and continues until 2024) 
and $561,000 to fund the county share of improvements at the Waukesha County Airport. 

JUSTICE & 
PUBLIC SAFETY

65.0%

PUBLIC WORKS 
‐ HIGHWAY*

26.4%

PARKS & LAND 
USE

7.2%

PUBLIC WORKS 
‐ FACILITIES  / 

OTHER
1.4%

FUNCTIONAL AREA FOR TOTAL PLAN 2022-2026 
TOTAL % OF

FUNCTIONAL AREA 2022-2026 TOTAL
JUSTICE & PUBLIC SAFETY $98,050,000 65.0%
PUBLIC WORKS - HIGHWAY* $39,916,600 26.4% *
PARKS & LAND USE $10,820,200 7.2%
PUBLIC WORKS - FACILITIES / OTHER $2,151,000 1.4%
TOTAL PLAN EXPENDITURES $150,937,800 100.0%

*Factoring in total transportation costs, including approximately $49.9 million of
federal funds, highway projects make about 44.8% of the five-year capital plan.

For more information about the five-year capital plan, visit the Waukesha County’s Five-Year Capital Plan, online at 
https://www.waukeshacounty.gov/administration/budget/2022-2026-adopted-cp/  
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WAUKESHA COUNTY 2022-2026 CAPITAL PROJECT PLAN SUMMARY 

 
FUNCTIONAL AREA: 2022 2023 2024 2025 2026 TOTAL FIVE-

BUDGET PLAN PLAN PLAN PLAN YEAR PLAN
JUSTICE & PUBLIC SAFETY
Facility Projects $16,000,000 $20,450,000 $20,750,000 $20,350,000 $20,500,000 $98,050,000
System Projects $0 $0 $0 $0 $0 $0

Subtotal $16,000,000 $20,450,000 $20,750,000 $20,350,000 $20,500,000 $98,050,000
HEALTH & HUMAN SERVICES
Facility Projects $0 $0 $0 $0 $0 $0
System Projects $0 $0 $0 $0 $0 $0

Subtotal $0 $0 $0 $0 $0 $0
PARKS, ENVIRONMENT, EDUCATION & LAND USE
Parks, Facilities, Pavement, System Projects (a) $2,375,300 $2,079,900 $1,270,000 $3,640,000 $1,455,000 $10,820,200
PUBLIC WORKS
Priority Coridor Expansion $683,000 $307,200 $0 $1,518,000 $0 $2,508,200
Intersections and Bridges $369,000 $1,884,400 $548,000 $403,000 $752,800 $3,957,200
Pavement and Rehabilitation $6,217,700 $8,528,100 $5,289,400 $6,006,000 $7,410,000 $33,451,200

Subtotal Highways $7,269,700 $10,719,700 $5,837,400 $7,927,000 $8,162,800 $39,916,600

Facilities $200,000 $200,000 $110,000 $320,000 $450,000 $1,280,000
Airport $871,000 $0 $0 $0 $0 $871,000

Subtotal Public Works $8,340,700 $10,919,700 $5,947,400 $8,247,000 $8,612,800 $42,067,600
GENERAL ADMINISTRATION COUNTY WIDE
TECHNOLOGY PROJECTS $0 $0 $0 $0 $0 $0

FINANCING $0 $0 $0 $0 $0 $0
Subtotal $0 $0 $0 $0 $0 $0

TOTAL GROSS EXPENDITURES $26,716,000 $33,449,600 $27,967,400 $32,237,000 $30,567,800 $150,937,800

Less Proj. Specific Rev./Proprietary Fund Bal. ($3,305,300) ($3,249,600) ($70,000) ($3,178,600) ($65,000) ($9,868,500)

NET EXPENDITURES $23,410,700 $30,200,000 $27,897,400 $29,058,400 $30,502,800 $141,069,300

Cash Balances Excluding Property Tax Levy ($12,498,585) ($18,512,885) ($14,000,285) ($3,541,285) ($4,835,685) ($53,388,725)

NET EXPENDITURES BEFORE TAX LEVY, DEBT 
BORROWING AND INTEREST APPLIED (b) $10,912,115 $11,687,115 $13,897,115 $25,517,115 $25,667,115 $87,680,575

 
 

 
 

(a) Category includes concrete sidewalk, stairway, and parking lot improvements for the University of Wisconsin-Milwaukee at 
Waukesha campus. 

(b) Net expenditures will also be funded with personal property aid revenue from the state (included in the cash balance), which is 
meant to offset the loss of property tax levy from the tax exemption of machinery, tools, and patterns (not used in manufacturing).  
The personal property aid payment is budgeted at $745,668 in 2022. 

 
The 2022-2026 Capital Plan identifies 45 projects at an estimated total cost of $150.6 million over the five-year 
period.  Projects in the first year of the plan represent the 2022 Budget. Major projects for future years are briefly 
explained in the following narrative. A project listing all projects in the plan is shown on the following pages.  
 
JUSTICE AND PUBLIC SAFETY 
Justice and public safety projects total $98.1 million. This includes $97.6 million in the 2022-2026 plan for design and 
construction for the second phase of the courthouse project. Construction is expected to continue through 2026 (total 
project costs estimated at $98.8 million). The second phase will renovate the existing courthouse in order to replace 
aging mechanical systems, enhance business operations through a more efficient office layout, and improve public 
access. 
 
PARKS AND LAND USE 
Projects in this functional area total $10.8 million and includes $6.0 million for maintenance improvements on park 
roadways and paved surfaces around county facilities. The plan includes $2.9 million to construct appropriate 
entrances and exits to the box tunnel installed by the Wisconsin Department of Transportation for the State Trunk 
Highway 67 underpass - Lake Country Trail in Oconomowoc. The 2022-2026 capital plan also includes $1.1 million for 
golf course improvements at the Naga-Waukee War Memorial Golf Course in Delafield. The improvements will include 
irrigation system repairs and replacement, pump station replacement, HVAC replacement, cart path maintenance, 
clubhouse roof replacement, clubhouse restroom renovations, and patio pavement renovations.  
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The plan also includes $313,300 to implement a new ADA-accessible fishing pier / overlook, a new ADA-accessible 
kayak / canoe launch, an ADA-accessible walkway to connect park patrons from existing parking to the new features, 
and to stabilize and restore 305 feet of riverbank at the Fox River Park in Waukesha.  
 
The Minooka Park mountain bike trail improvement project includes the construction of a new parking lot, expanded 
trails, and installation of additional trail features. The project is budgeted at $273,000 and will be funded entirely with 
private contributions. Construction at Minooka Park is scheduled for 2023.  
 
The second phase of a multi-year improvement project is scheduled to begin with design in 2025 to reconstruct (in 
2026) an additional asphalt parking lot at the University of Wisconsin-Milwaukee at Waukesha campus. The proposed 
parking lot is the last remaining parking lot identified that was not addressed as part of the projects in the 2020-2024 
capital plan.  
 
PUBLIC WORKS 
Highways 
Public Works projects for highways and facility/other projects are estimated to total $41.8 million. This includes road 
projects totaling $39.9 million. New and expanded road capacity construction is identified in priority corridors. The plan 
includes $1.9 million for a new priority corridor project to widen about 1.2 miles of CTH O (Moorland Road), between 
CTH HH (College Avenue) and Grange Avenue in the city of New Berlin. Project costs are estimated to total $8.9 
million, with federal aid covering $7 million, and the city of New Berlin and a developer contributing $1.1 million, with 
the county cost share of $873,200 (construction is planned in 2025). 
 
Road projects include $33.4 million for major maintenance and roadway rehabilitation, $3.6 million for bridge 
improvements, and several spot safety improvements at an estimated cost of $300,000, primarily for intersection and 
signal work.  
 
The plan also includes $500,000 as part of a $1.5 million project to upgrade fuel tank systems and replace tanks as 
needed (project began in 2018 and continues until 2024). 
 
Airport 
The capital plan includes funding for four projects in the amount of $871,000. Airport projects include airport terminal 
and tower roof replacement, airport perimeter road extension, airport parking lot rehabilitation and expansion, and 
airport ramp rehabilitation. Construction for all four projects is scheduled for 2022. Funding from the Federal Aviation 
Administration and the Wisconsin Department of Transportation Bureau of Aeronautics has been secured for all 
projects, with the exception of the airport terminal and tower roof replacement project, and will cover just over $6 
million or 95% of the total project costs. Atlantic Aviation, LLC, an airport Fixed Base Operator (FBO), will cover 
$310,000 of the costs of the airport ramp rehabilitation project.   
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CURRENT 2022 2023 2024 2025 2026 TOTAL FIVE-

PROJECT TITLE NO. APPROP. PLAN PLAN PLAN PLAN PLAN YEAR PLAN

PUBLIC WORKS - AIRPORT

AIRPORT TERMINAL AND TOWER ROOF REPLACEMENT 202101 $25,000 $242,500 $242,500

AIRPORT PERIMETER ROAD 202108 $0 $103,500 $103,500

AIRPORT PARKING LOT REHABILITATION AND EXPANSION 202109 $0 $75,000 $75,000

AIRPORT RAMP REHABILITATION 202110 $0 $450,000 $450,000

PUBLIC WORKS - CENTRAL FLEET

FUEL TANK REPLACEMENT AND INFRASTRUCTURE 201415 $1,000,000 $200,000 $200,000 $100,000 $500,000

PUBLIC WORKS - FACILITIES

COURTHOUSE PROJ STEP 2 - RENOVATE 1959 COURTHOUSE 201705 $1,200,000 $16,000,000 $20,400,000 $20,350,000 $20,350,000 $20,500,000 $97,600,000

COMMUNICATION CTR ROOF REPLACEMENT 202209 $0 $10,000 $200,000 $210,000

HIGHWAY FLEET BLDG ROOF REPLACEMENT 202210 $0 $100,000 $250,000 $350,000

LAW ENFORCEMENT CTR WINDOW REPLACEMENT 202211 $0 $20,000 $200,000 $220,000

PUBLIC WORKS - HIGHWAYS

CTH D, MORAINE HILLS DRIVE INTERSECTION 201613 $378,600 $73,400 $73,400

CTH F, NORTHBOUND BRIDGE AT GREEN ROAD 201801 $26,000 $128,000 $128,000

CTH VV, WESTBOUND BRIDGE OVER MENOMONEE RIVER 201802 $6,000 $197,000 $241,000 $438,000

CTH T, NORTHVIEW ROAD TO I-94 REHABILITATION 201805 $47,900 $109,000 $532,100 $641,100

CTH SS, MEADOWBROOK CREEK STRUCTURE 202001 $0 $107,000 $154,000 $541,000 $802,000

CTH B, MORGAN ROAD INTERSECTION 202009 $53,000 $47,000 $47,000

CTH M REHABILITATION, CTH F TO CTH SR 202011 $0 $52,000 $190,000 $506,000 $748,000

CTH F, LINDSAY ROAD INTERSECTION 202105 $15,000 $35,000 $78,000 $113,000

CTH V V, CTH Y Y INTERSECTION 202106 $18,000 $0 $93,000 $93,000

CTH M, CALHOUN RD TO EAST COUNTY LINE 201008 $13,995,000 $560,000 $560,000

CTH YY, UNDERWOOD CREEK STRUCTURE 201302 $718,000 $0 $1,115,000 $1,115,000

CTH XX, PEBBLE BROOK CREEK BRIDGE 201402 $103,000 $69,000 $69,000

CTH O, CTH D TO STH 59 REHABILITATION 202013 $0 $0 $206,000 $130,000 $2,910,000 $3,246,000

CTH O, CTH HH TO GRANGE AVE 202102 $0 $123,000 $307,200 $1,518,000 $1,948,200

CTH O, I-94 TO USH 18 201502 $253,600 $1,548,400 $1,548,400

CTH O, CTH I TO CTH ES 201610 $401,000 $0 $3,300,000 $3,300,000

CTH O, CTH ES TO CTH D REHABILITATION 201803 $112,200 $208,300 $1,859,400 $2,067,700

CTH I, CALHOUN CREEK BRIDGE 202201 $0 $6,000 $17,200 $4,000 $27,200

CTH EF, BARK RIVER BRIDGE 202202 $0 $6,000 $13,400 $2,200 $21,600

CTH I, MUKWONAGO RIVER BRIDGE 202203 $0 $6,000 $18,400 $5,600 $30,000

CTH DE, WILD ROSE LANE TO OAK COURT - SPOT IMPRVMENT 201804 $0 $0 $0

CTH D, CTH E INTERSECTION 202010 $8,000 $0 $0

BRIDGE AID PROGRAM 2018 - 2022 201701 $400,000 $100,000 $100,000

BRIDGE AID PROGRAM 2023 - 2027 201904 $0 $100,000 $100,000 $100,000 $100,000 $400,000

CULVERT REPLACEMENT PROGRAM 2018-2022 201618 $400,000 $100,000 $100,000

CULVERT REPLACEMENT PROGRAM 2023-2027 201901 $0 $100,000 $100,000 $100,000 $100,000 $400,000

REPAVING PROGRAM 2018-2022 201416 $15,720,000 $4,300,000 $4,300,000

REPAVING PROGRAM 2023-2027 201906 $0 $4,300,000 $3,300,000 $5,500,000 $4,500,000 $17,600,000
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CURRENT 2022 2023 2024 2025 2026 TOTAL FIVE-

PROJECT TITLE NO. APPROP. PLAN PLAN PLAN PLAN PLAN YEAR PLAN

UWW SITE INFRASTRUCTURE IMPROVEMENTS - PHASE II 202103 $0 $20,000 $190,000 $210,000

MINOOKA PARK MTN BIKE INFRASTRUCTURE IMPRVMENTS 202005 $484,300 $273,000 $273,000

LAKE COUNTRY TRAIL STH 67 UNDERPASS 202204 $0 $556,900 $2,332,000 $2,888,900

GOLF COURSE INFRASTRUCTURE PROJECT 202208 $0 $862,000 $50,000 $70,000 $88,000 $65,000 $1,135,000

FOX RIVER PARK IMPROVEMENTS 202212 $0 $313,300 $313,300

PAVEMENT MANAGEMENT PLAN 2018 - 2022 201406 $4,050,000 $1,200,000 $1,200,000

PAVEMENT MANAGEMENT PLAN 2023 - 2027 201908 $0 $1,200,000 $1,200,000 $1,200,000 $1,200,000 $4,800,000

IT - SHERIFF

JAIL SECURITY AUDIO UPGRADE 202206 $0 $50,000 $400,000 $0 $0 $450,000

EST. FINANCING (Includes Arb Rebate/Discount) 999999 $0 $0

GROSS EXPENDITURES $26,716,000 $33,449,600 $27,967,400 $32,237,000 $30,567,800 $150,937,800

REVENUES: 

Airport Fund Balance - #202101 Airport Terminal and Tower Roof Replacement $242,500 $242,500

Airport Fund Balance - #202108 Airport Perimeter Road Extension $103,500 $103,500

Airport Fund Balance - #202109 Airport Parking Lot Rehabilitation and Expansion $75,000 $75,000

Airport Fund Balance - #202110 Airport Ramp Rehabilitation $140,000 $140,000

Golf Fund Balance - #202208 Golf Course Infrastructure Improvements $862,000 $50,000 $70,000 $88,000 $65,000 $1,135,000

Partner Revenue - #202110 Airport Ramp Rehabilitation - Atlantic Aviation $310,000 $310,000

CHIP D Revenue - #201416/201906 CTH Repaving Program $260,000 $260,000 $520,000

CHIP Revenue - #201416/201906 CTH Repaving Program $330,000 $330,000 $660,000

Landfill Siting Revenue - #201406/201908 PLU Pavement Mgmt Plan $200,000 $200,000 $400,000

Local Muni and Developer Funding - #202102 CTH O, CTH HH to Grange $1,075,000 $1,075,000

Local Muni Funding - #202105 CTH F, Lindsay Rd $35,000 $78,000 $113,000

Local Muni Funding - #201502 CTHO, I-94 to USH 18 (City Brookfield) $159,000 $159,000

Local Muni Funding - #201610 CTH O, CTH I to CTH ES (City New Berlin) $1,000,000 $1,000,000

Misc Reimbursements and Credits - #201008 CTH M $275,000 $275,000

Partner Revenue - #202005 Minooka Park Mountain Bike Infrastructure Imprvmnts $0 $273,000 $273,000

State LRIP-S Program Funding - #201302 CTH YY Underwood Creek Structure $0 $630,000 $630,000

Lake Country Trail STH 67 Underpass Project (#202204) - TAP, OC, WDNR $428,600 $2,015,600 $2,444,200

Fox River Park Improvements (#202212) - Multiple Sources of Funding $313,300 $313,300

Subtotal Project Specific Revenue and Proprietary Fund Balance $3,305,300 $3,249,600 $70,000 $3,178,600 $65,000 $9,868,500

Net Expenditures $23,410,700 $30,200,000 $27,897,400 $29,058,400 $30,502,800 $141,069,300

State Shared Revenue/Utility Payment $390,000 $250,000 $250,000 $250,000 $250,000 $1,390,000

State Personal Property Replacement - Computer Aid $600,000 $600,000 $600,000 $600,000 $600,000 $3,000,000

State Personal Property Aid $745,668 $745,668 $745,668 $745,668 $745,668 $3,728,340

Federal American Rescue Plan Act #201705 Courthouse Project - Step 2 $6,000,000 $14,000,000 $10,000,000 $30,000,000

Federal American Rescue Plan Act PLU #201908 Pavement Management Project $1,000,000 $900,000 $1,900,000

State General Transportation Aid (GTA) #201416/201906 CTH Repaving Program $0 $0 $0

General Fund Bal Jail Assmnt - #202206 Jail Security Audio Upgrade $50,000 $400,000 $450,000

General Fund Balance $2,000,000 $1,500,000 $1,500,000 $5,000,000

Capital Project Fund Balance $2,762,917 $1,867,217 $1,104,617 $445,617 $1,740,017 $7,920,385

Subtotal $12,498,585 $18,512,885 $14,000,285 $3,541,285 $4,835,685 $53,388,725

Subtotal $42,519,885 $55,212,085 $42,037,685 $38,956,885 $35,468,485 $214,195,025

EXPENDITURES BEFORE TAX LEVY, DEBT, BORROWING, & INTEREST (a) $10,912,115 $11,687,115 $13,897,115 $25,517,115 $25,667,115 $87,680,575

 
 

(a) Net expenditures will also be funded with personal property aid revenue from the state, which is meant to offset the loss of 
property tax levy from the tax exemption of machinery, tools, and patterns (not used in manufacturing).  The personal property aid 
payment is budgeted at about $745,668 in 2022. 

 
 
 
 
 
 
 

 

528


	Button1: 
	Button13: 


